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CAPITAL IMPROVEMENT PROGRAM 

 
INTRODUCTION 

 
 
MAJOR SECTIONS 
The information included in the City of Garland’s Capital 
Improvement Program (CIP) is divided into the following major 
sections: 
 

(I) Background 
(II) Narrative Summary of CIP 
(III) Debt Allocation 
(IV) 2009 CIP Status 
(V) Program Sections – Project Pages 
(VI) Appendices 

 
Background 
The Overview section includes a discussion of background 
material that readers may find helpful in expanding their 
knowledge and understanding of the City’s Capital 
Improvement Program. 
 
Narrative Summary of CIP 
The Narrative Summary contains a written overview of the 
current year projects, planned debt issuance, and tax and 
utility rate impacts; an analysis of outstanding debt levels; and 
a five-year forecast based on the CIP and Garland Plus 5. 
 
Debt Allocation 
The Debt Allocation section is divided into three parts.  The 
first is a schedule reflecting the issuance of General 
Obligation (GO) debt required to fund the 2010 program and 
future projected CIP expenditures.  The second categorizes  

 

the Certificates of Obligation (COs) and Tax Anticipation Notes 
(TANs) for each CIP program area.  The third identifies the 
allocation of Revenue Bonds (RBs) for the City’s utilities. 
 
 
2009 CIP STATUS 
The 2009 CIP Status section is divided into three parts.  The 
first shows the completion rate of the 2009 CIP for each 
program area.  The second reflects each project included in 
the 2009 CIP, the completion date estimated at the time the 
CIP was adopted, and the revised completion date as 
submitted by departments in October 2009.  The third provides 
a schedule, by project, of estimated outstanding expenditures 
of funds from the 1991, 1997, and 2004 Bond Referendums. 
 
 
PROGRAM SECTIONS 
The CIP includes a separate section for each of the program 
areas.  Within each program section, the CIP includes a 
summary schedule of approved projects and additional funding 
requirements.  Also included is a sheet for each CIP project 
that outlines the project’s description, funding sources, impact 
on the Operating Budget, and other project information. 
 
 
APPENDICES 
The Appendices include the 2004, 1997, and 1991 Capital 
Improvement Bond Referendums by Proposition and several 
helpful and informative schedules. 
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BACKGROUND INFORMATION 
 
 
 
Capital Improvement Program 
 
The City of Garland prepares a Capital Improvement Program 
(CIP) each year that is in addition to its Annual Operating 
Budget.  The CIP is a listing of planned capital projects for the 
upcoming five-year period together with the expected costs 
and the anticipated methods of financing.  The CIP typically 
includes the construction of infrastructure and municipal 
facilities as well as the acquisition of large or specialized 
equipment.  To be included in the CIP, expenditures must 
meet all of the following general criteria: 
 

(1) Qualify as capital under the City’s current 
capitalization policy. 

(2) Have a useful life of not less than five years. 

(3) Exceed $25,000. 
 
Additional criteria and guidance is provided in the City’s CIP 
Directive. 
 
The Capital Budget is the first year component of the Capital 
Improvement Program and includes a listing of projects to be 
undertaken in that fiscal year.  It also includes the anticipated 
cash outlays for the same time period and identifies the 
specific sources of financing that will be used to fund each 
project.  The Capital Budget also identifies the total amount of 
debt, by types, required to fund the current year’s expenditures 
together with the estimated tax rate and utility rate impact of 
the additional debt issuance. 
 

 
 
In adopting the Capital Budget, the City Council appropriates 
funding for the estimated expenditures related to the upcoming 
fiscal year while approving, in concept, the plan for future 
years.  The Capital Budget differs from the Operating Budget, 
however, in that a project’s appropriated funding does not 
expire at the end of each fiscal year but rather carries over 
from year to year until the project is completed. 
 
It is important to note that once a project is approved, the 
entire project – not just the first year’s portion – may be bid out 
and awarded.  For projects that span multiple years, this may, 
in effect, create a future obligation to issue additional debt to 
complete the project.  For this and other reasons, the CIP 
must be viewed from a multi-year perspective. 
 
While a separate document, the CIP is linked to the Operating 
Budget in that many projects, once completed, will have 
ongoing costs for staffing and maintenance.  These ongoing 
expenditures are budgeted through the City’s Annual 
Operating Budget.  Each proposed project submitted in the 
CIP must identify these ongoing expenditures.  In addition, the 
principal and interest payments resulting from the debt issued 
to finance CIP projects are provided for in the Annual 
Operating Budget. 
 
The Capital Budget’s fiscal year is the calendar year.  This 
differs from the fiscal year for the Operating Budget which is 
from October 1st of one year to September 30th of the next. 
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CIP Funding 
 
Funding for the CIP comes from several sources including 
(1)  debt issuance, (2) transfers from the Operating Budget, 
(3)  grants and other outside contributions, and (4) interest 
earnings.  By far, however, the primary source of funding for 
CIP projects is debt issuance. 
 
Annual funding for the CIP is based on projected capital 
expenditures for the plan year for both new and existing 
projects.  Debt is issued only in amounts necessary to provide 
funding for the upcoming year, rather than being issued 
up front for the entire amounts of the approved projects.  This 
practice allows for debt issuance, and the resulting debt 
service, to be kept at a minimum. 
 
 
Debt Instruments 
 
Debt instruments issued to finance CIP projects include 
General Obligation (GO) Bonds, Commercial Paper (CP), 
Certificates of Obligation (COs), Revenue Bonds (RBs), and 
Tax Anticipation Notes (TANs), each of which is discussed 
below. 
 
General Obligation Bonds (GOs) – Long-term debt instruments 
that are backed by the full faith and credit of the City and 
issued with the guarantee that the government will use its 
general taxing authority to service the debt.  Garland citizens 
must vote to approve the authorization to issue GO Bonds, 
and once authorized, they may only be used for projects 
specifically listed in the bond propositions.  GO Bonds are 
generally issued based on a 17 to 20-year amortization period. 
 
Commercial Paper (CP) – Short-term debt instruments that 
have maturities ranging from 1 to 270 days.  Interest is paid at 
maturity, but principal is rolled forward by issuing new  

 
 
Commercial Paper.  This process continues, up to three years, 
until GO Bonds are eventually issued to refinance the 
outstanding Commercial Paper.  Only after the GO Bonds are 
issued do principal payments begin towards retiring the debt.   
The combined amortization of the Commercial Paper and GO 
Bonds is set so as not to exceed 20 years.  
 
By utilizing Commercial Paper, the City is able to lower its 
overall debt payments due to the deferral of principal 
payments and by taking advantage of lower short-term interest 
rates.  Furthermore, Commercial Paper is only issued as the 
funds are needed throughout the year, not in advance at a 
given time each year as with other debt instruments. 
 
Only projects that have been approved as part of a Bond 
Referendum, and therefore qualify for GO debt financing, may 
be funded using Commercial Paper. 
 
Certificates of Obligation (COs) – Long-term debt instruments 
that are backed by ad valorem taxes, pledged revenues, or a 
combination thereof.  COs do not require voter authorization 
and may be issued for all types of capital projects.  COs are 
issued with five, ten, fifteen, and twenty-year amortizations. 
 
Revenue Bonds (RBs) – Long-term debt instruments secured 
by the revenues of the City’s utilities.  RBs can only be issued 
for utility-related capital projects and are issued with five, ten, 
fifteen, and twenty-year amortizations. 
 
Tax Anticipation Notes (TANs) – Short-term debt instruments 
issued with amortizations ranging from one to five years, which 
may be used for any capital project with a short useful life or a 
project that the City wishes to pay off within a relatively short 
period of time.  TANs may also be used to prevent significant 
fluctuations in the Debt Service tax rate. 
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Debt Service 
 
The principal and interest payments on the City’s debt 
instruments are paid from property tax revenues or from the 
revenue of Proprietary Funds such as the utilities. 
 
Tax-Supported Debt Service – Debt that is serviced from 
property tax revenues is referred to as “Tax-Supported Debt.”  
Of Garland’s 2009-10 Ad Valorem tax rate of 70.46 cents per 
$100 of valuation, 31.56 cents or 45% is dedicated to 
tax-supported Debt Service. 
 
 

2009-10 Ad Valorem Tax Rate 
(Cents Per $100 of Valuation) 

 
Operations and Maintenance  38.90 cents 
Debt Service     31.56 cents 
    Total Ad Valorem Rate  70.46 cents 

 
 
Commercial Paper 
The use of Commercial Paper (CP) as part of the City’s overall 
debt management strategy defers a portion of the total Debt 
Service impact of projects.  Deferred Debt Service is the 
difference between the annual interest payments required to 
service outstanding CP and the interest and principal 
payments that will be due when the CP is replaced with GO 
Bonds.  As a general rule, payments required to service GO 
Bonds will be 75% more than the amount required to service 
CP.  When CP is replaced with GO debt, typically every three 
years, there will be a material spike or increase in Debt 
Service requirements.  To avoid spikes in the Debt Service tax 
rate, the City’s debt management strategy calls for the annual 
issuance of short-term Tax Anticipation Notes (TANs) that 
result in stair-stepped increases in the tax rate.  The proceeds 
of the TANs are used to supplement street and infrastructure 
funding by approximately $3.4 million a year. 

 
 
Revenue-Supported Debt – Debt Service that is paid from 
revenues collected by the City’s utilities is referred to as 
“Revenue-Supported Debt.”  The annual principal and interest 
payments required to service this debt are included as 
expenditures in the operating budgets of the respective 
utilities.  Debt issuance in the utility funds has the potential of 
impacting the cost-of-service and, thereby, the rates charged 
to customers. 
 
Revenue-Supported Debt also refers to debt issued for 
projects within the City’s Internal Service Funds (examples 
include Information Technology, Fleet Services, and Customer 
Service).  The principal and interest payments required to 
support this debt are included in the operating budgets of the 
respective Internal Service departments.  The total cost of 
each Internal Service function is then allocated to the user 
departments based on appropriate allocation methodologies. 
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Recent Bond Referendums 
 
1997 Bond Program – The 1997 Referendum considered the 
authorization of GO Bonds to fund various City facilities and 
infrastructure improvements.  Of the nine propositions included 
in the Referendum, eight were approved by voters. 
 
The approved 1997 propositions included: 
 Streets $  67,970,000 
 Northeast Parkway 4,240,000 
 Drainage/Flooding 10,570,000 
 Libraries 5,890,000 
 Parks  12,370,000 
 Cultural Arts 3,440,000 
 Public Safety 19,890,000 
 Municipal Facilities       1,710,000 

      Total 1997 Authority $126,080,000 
 
A copy of the Referendum authorizing the 1997 Program is 
included in Appendix (A). 
 
 

 
 
2004 Bond Program – The 2004 Referendum considered the 
authorization of GO Bonds to fund various City facilities, 
infrastructure improvements, and economic development 
projects.  Of the eight propositions included in the 
Referendum, all were approved by voters. 
 
The approved 2004 propositions included: 

 Streets $113,370,000 
 Drainage/Flooding 28,000,000 
 Parks  21,680,000 
 Libraries 9,400,000 
 Public Safety 12,950,000 
 Municipal Facilities 11,180,000 
 Economic Development 3,420,000 
 Harbor Point      23,745,000 

      Total 2004 Authority $223,745,000 
 
A copy of the Referendum authorizing the 2004 Program is 
included in Appendix (A). 
 
Detailed schedules reflecting the remaining 1997 and 2004 
Bond projects are in the CIP Status section of the CIP.  These 
schedules indicate the funding and estimated date of 
completion for each project.  Similar information is also 
included for the remaining projects authorized in the 1991 
Bond Referendum. 
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Tax Rate Impact of Bond Programs 
 
Projections at the time of the 1997 Bond Election indicated 
that a total increase of 4.14 cents would be necessary to fund 
the program.  For the 2004 Bond Program, projections 
indicated an increase of 11.5 cents would be necessary – 
based on a seven-year implementation.  Due to the growth in 
the tax base and the elongation of the programs, the net 
change in the Debt Service tax rate has been held to 
6.1 cents.  In addition to covering GO Bond projects, the 
6.1-cent increase has also covered the Debt Service related to 
tax-supported CO projects. 
 
 

Historical  
Adopted Ad Valorem Tax Rates 
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2010 CAPITAL IMPROVEMENT PROGRAM 
OVERVIEW 

 
2010 Program Expenditures 
 
The 2010 CIP totals $142.4 million and includes the following 
program areas and expenditure amounts: 
 

Program Areas Expenditures

Tax-Supported Programs: 
  (1)   Park $    4,900,000
  (2)   Street/Transportation 18,371,000
  (3)   Drainage 7,718,000
  (4)   Library 1,628,000
  (5)   Landfill/Transfer Station 3,677,000
  (6)   Public Safety 1,889,000
  (7)   Economic Development 2,354,000
  (8)   Facilities and Miscellaneous 2,305,000
             Total Tax-Supported 42,842,000
  
Internal Service Programs: 
  (1)   Customer Service 11,129,000
  (2)   Fleet and Service Center  352,000
  (3)   Information Technology 3,302,000
             Total Internal Service  14,783,000
  

Utility Programs: 
  (1)   Environmental Waste Svcs. 1,108,000
  (2)   Water 19,585,000
  (3)   Wastewater 37,097,000
  (4)   Electric 26,976,000
             Total Utility-Supported 84,766,000
  

                 Total 2010 CIP $142,391,000

 
 
The 2010 CIP reflects a decrease of approximately 
$43  million (23.2%) from the 2009 Capital Budget of 
$185.4  million.  The decrease is due to a $27.9 million 
decrease in Utility-Supported programs and a $13.0 million 
decrease in Internal Service programs.  Of the total 
$42.8 million of Tax-Supported programs, $21.3 million or 
49.8% is related to 1991, 1997, and 2004 Bond projects 
funded from authorized debt. 

Parks
11%

Streets
43%

Drainage
18%

Library
4%

Landfill
9%

Public 
Safety

4%Econ Dev
6%

All Other
5%

2010 Tax-Supported Programs
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2010 CIP Funding Sources 
 
Of the total $142.4 million 2010 CIP, $95.9 million (67.3%) is carry-over from previous Capital Budgets, $35.7 million (25.1%) 
represents additional funding for projects begun in prior years, and $10.8 million (7.6%) is related to projects being initiated for the 
first time in 2010.  Funding the 2010 CIP work program will require new debt issuance of $34.1 million compared to $79.2 million in 
2009.  Specifically, funding will come from the following sources: 
 
 

 
 

 
 

Funding Source 

 
Tax-Supported 

Programs 

 
Internal 
Services 

 
Utility 

Programs 

  
Total 

2009 CIP 

Current Funds:  

   Cash Available $16,103,000 $  14,783,000 $  61,689,000  $  92,575,000
   Intergovernmental Participation 1,708,000  1,708,000
      Total Cash and Transfers 17,811,000 14,783,000 61,689,000  94,283,000
  

 Debt Issuances:  

   Prior-Year Approved Commercial Paper (CP) 12,497,000  12,497,000
        

   1991 GO Bonds (CP) 
   1997 GO Bonds (CP) 1,240,000

 

1,240,000
   2004 GO Bonds (CP) 7,594,000  7,594,000
   2009 Certificates of Obligation (COs) 2,200,000 975,000 3,175,000
   2010 Short-Term Tax Notes (TANs) 1,500,000 1,500,000
   2010 Revenue Bonds 22,102,000  22,102,000
      Sub-Total New Debt Issuance 12,534,000 0 23,077,000  35,611,000
  

   Total 2010 CIP Funding $42,842,000 $14,783,000 $84,766,000  $142,391,000
  

  

Project Allocations:  

   Existing Funding for Previously Approved $21,552,000 $  14,783,000 $  59,553,000  $95,888,000
   Continuation Funding for Previously Approved 11,582,000 24,138,000  35,720,000
   Funding for New Projects 9,708,000 1,075,000  10,783,000
  

      Total Proposed 2010 CIP $42,842,000 $14,783,000 $84,766,000  $142,391,000
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Program Overviews 
 
The following sections include an overview of the 2010 
projects in each of the plan areas. 
 
 
Park  –  $4,900,000 

Projects in the Park work program include pond dredging; 
playground improvements; park development at Hollabaugh 
Park and construction of the West Garland Recreation Center; 
acquisition of park land; Bradfield Recreation Center 
renovation; and Wynne Park improvements.  Work will also 
continue on trail development and various park/playground 
improvements.  A new project for the 2010 CIP is the Spring 
Creek greenbelt trail which is funded through the Dallas 
County Open Space Program. 
 
 
Street/Transportation  –  $18,371,000 

Street/Transportation projects to be completed in 2010 include 
Sixth Street extension, and LBJ service roads – Kingsley to 
La Prada. 
 
Construction is expected to begin in 2010 on Tensley Drive –
High Meadow Drive to Susan Drive; Frontier Drive – Oates 
Road to Stagecoach Lane; Wanda Drive – Cuero Drive to 
Cumberland Drive.  The Downtown street improvement 
project, part of the Downtown Redevelopment Program, will 
also begin in 2010.  The project covers reconstruction of street 
and alley and signage improvements to the Downtown area. 
 
Ongoing Street/Transportation programs to be continued in 
2010 include petition streets and alleys, sidewalk programs, 
railroad crossing improvements, new traffic signal installations, 
signal equipment modernization, traffic control system 
improvements, emergency services signal equipment 
installations, and operational and safety improvements. 

 
 
Drainage  –  $7,718,000 

The Drainage program for 2010 includes continuation of the 
University Channel creek erosion project, improvements in the 
Classic and Yale vicinity, and bridge remediation.   
 
 
Library  –  $1,628,000 

Continuing Library projects include the rebuilding of the library 
materials collection and various facility upgrades.  The Library 
program for 2010 includes $937,000 in funding for library 
materials and $691,000 for facility upgrades. 
 
 
Public Safety  –  $1,889,000 

Public Safety projects for 2010 include ambulance remounts 
and replacement of Police in-car digital video cameras. 
 
 
Economic Development  –  $2,354,000 

The Economic Development projects include those to improve 
neighborhoods and commercial business areas of the city.  
The Downtown streetscape, Neighborhood Vitality Grant 
program, and commercial corridor revitalization continue in the 
2010 Proposed CIP. 
 
 
Municipal Facilities and Misc. (Tax-Supported)  –  $2,305,000 

The Municipal Facilities and Miscellaneous Tax-Supported 
work program encompasses improvements in various City 
facilities as well as the acquisition of equipment. 
 
Currently active projects that will be completed in 2010 include 
the new Tax System, improvements at the Golf Course, the 
City Clinic renovation, and CGTV upgrades.  
  



 2010 Proposed Capital Improvement Program – Page 11 

Ongoing projects include improvements and upgrades in 
HVAC systems throughout the City; facilities upgrades; roof 
replacements; fire alarm, fire safety and security system 
upgrades; and parking lot upgrades. 
 
 
Miscellaneous (Revenue-Supported)  –  $15,891,000 

The Miscellaneous Revenue-Supported projects include those 
for Internal Service departments and Environmental Waste 
Services – Service Delivery. 
 
Customer Service projects account for a considerable portion 
of total funds in this area, including the Utility Services Building 
and the Downtown parking garage, both part of the Downtown 
Redevelopment initiative. 
 
Other active projects that will be continued in 2010 include  
solid waste equipment, radio replacements, extended fiber 
optic cable, telephone system upgrades, equipment for the 
Communications Building, a fuel island at the Landfill, and fuel 
tank automation and monitoring. 
 
 
Landfill/Transfer Station  –  $3,677,000 

The Landfill/Transfer Station work program continues the 
construction of Waste Cell #4 and the Hinton Landfill fence 
replacement.  The final phase on the Castle Landfill closure is  
also ongoing. 
 
New projects for 2010 include the construction of Waste 
Cell   #5, Transfer Station – structural repairs and 
improvements, and replacement of tractor trucks and trailers. 
 
 
Water  –  $19,585,000 

The 2010 Water CIP includes transmission mains, water 
distribution line construction, relocation of mains prior to 
paving, replacement of water pump station equipment, fire  

hydrant installations, radio read water meter installation, water 
meter and box installations, and construction – service 
connections. 
 
Projects to be completed in 2010 include the new water tower 
east zone, Apollo Northside Pump Station improvements, and 
Yale Drive water transmission line. 
 
New in the 2010 Capital Program is the Pleasant Valley water 
main project. 
 
 
Wastewater  –  $37,097,000 

The 2010 Wastewater CIP includes infiltration correction; 
Eastern Hills sewer replacement; sewer collection mains; Duck 
Creek interceptor line, Rowlett Creek raw water pipe and 
pumping, and Duck Creek sludge force main; cured-in-place 
pipe main and lateral rehabilitation; relocation of mains prior to 
paving; Rowlett sub-basin relief capacity; Carroll relief sewer; 
lift station abandonment; and Rowlett and Duck Creek 
Wastewater Treatment Plant improvements. 
 
Continuing projects funded from the sale of 2010 Revenue 
Bonds includes infiltration correction; cured-in-place pipe main 
and lateral rehabilitation; Rowlett Wastewater Treatment Plant 
improvements; Duck Creek greenbelt trail extension; and 
relocation of mains prior to paving. 
 
A significant portion of the work to be completed in 
Wastewater is required in order to comply with State and 
Federal environmental regulations. 
 
 
Electric  –  $26,976,000 

The 2010 Electric CIP includes relocation of facilities, 
transmission lines, residential construction, communication 
upgrades and improvements, commercial and industrial 
construction, street and thoroughfare lighting, overhead 
distribution lines, underground distribution lines, substations, 
and production construction and upgrades. 
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OUTSTANDING DEBT  
 
 
Total Outstanding Debt 
 
Including the proposed issuances for the 2010 CIP, Garland’s 
total outstanding debt is projected to be $729.2 million by the 
end of the 2009-10 fiscal year.  Of this amount, $268.6 million 
is tax-supported and $23.3 million is to be eventually 
supported by the I.H. 30 TIF.  The remaining $437.3 million is 
supported by the utilities and Internal Service Funds. 
 
 

 

 
 
 

Projected Outstanding Debt 
FYE 2009-10 

 
Tax-Supported Debt:  
   General Obligation Bonds $158,960,000
   Certificates of Obligation 52,832,537
   Commercial Paper 56,815,000
        Total Tax-Supported Debt 268,607,537
 
Revenue-Supported Debt: 
   General Obligation Bonds 80,760,000
   Certificates of Obligation 50,982,463
   Revenue Bonds 305,597,000
        Total Revenue-Supported Debt 437,339,463
 
TIF-Supported Debt - Harbor Point 23,265,000
 
        Total Projected Outstanding Debt $729,212,000

 
 
 Tax, $268.6 

Utility,
$399.2 

Internal 
Svcs, $38.1 

TIF, $23.3 

Projected Outstanding Debt
(In Millions)



 2010 Proposed Capital Improvement Program – Page 13 

Tax-Supported Outstanding Debt 
 
Assuming no project delays, long-term tax-supported debt is 
projected to be $268.6 million by the end of FY 2009-10.  This 
reflects an increase of $111.1 million (70.5%) over ten years 
with most being attributable to the 1997 and 2004 Bond 
Programs. 

 
Historical Tax-Supported Debt Levels 

(In Millions) 
 

 
 
While the State of Texas does not place a debt limitation on 
Home-Rule cities, Council financial policies restrict 
tax-supported debt to 5% of the assessed valuation of taxable 
property.  Projected tax-supported long-term debt equates to 
2.6% of Garland’s 2010 estimated tax base, which is well 
below the 5% limitation but reflects an increase compared to 
1.8% in 2000. 
 
 

 
 

Long-Term Tax-Supported Debt 
As Percentage of Tax Base 

 

 
 
 
The increase in the ratio is primarily attributable to debt 
issuance related to the initiation and completion of major 
projects included in the 1997 and 2004 Bond Programs.  The 
ratio has also been impacted by the slowdown in the growth of 
the tax base and the fact that there has been only a modest 
reduction in existing Debt Service.  It is important to note that 
the 2010 ratio assumes that all debt is issued and there are no 
project delays. 
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For Enterprise Funds, such as the utilities, debt-to-equity ratios 
provide a measure of financial strength in relation to the 
amount of debt the fund is carrying.  The lower the resulting 
ratio, the stronger the financial position of the fund.  Generally 
speaking, the debt-to-equity ratios should be less than 70%. 
 
Shown below are the debt-to-equity ratios for each of the 
City’s utilities based on total debt including proposed debt 
issuance for the 2010 CIP and preliminary equity figures for 
FYE 9-30-09.  Each of the utilities reflects an acceptable 
debt-to-equity ratio.   
 
 

 

Bond Ratings 
 
The City of Garland’s financial strength has been rated by 
Standard and Poor’s and Fitch IBCA as reflected below:  
 

Debt 
Category 

Standard & 
Poor’s 

Fitch 
IBCA 

GO/CO Tax-Supported AA+ AA+ 

Water/Sewer Revenue Bonds AA AA 

Electric Revenue Bonds A+ A+ 
 
 
 

38%

49% 52% 49%

35%

51% 52%
45%

0%

10%

20%

30%

40%

50%

60%

70%

80%

GP&L Water Wastewater Env. Waste 
Svcs.

Projected Debt-to-Equity Ratios

2009 2010



 2010 Proposed Capital Improvement Program – Page 16 

FIVE-YEAR CAPITAL IMPROVEMENT PROGRAM 
FORECAST 

 
 
 
Five-Year Forecast 
 
The 2010 CIP provides a five-year schedule for the 
implementation of the City’s capital projects.  Within each 
program section, there is a financial schedule showing the 
year and funding amounts anticipated for each of the next five 
years.  These schedules are adjusted each year based on the 
current status and completion of individual projects and the 
reprioritization of City needs. 
 
This section of the CIP provides a five-year funding forecast 
that includes anticipated debt issuance for tax-supported 
projects as well as projected tax rate impacts.  For purposes of 
projecting funding needs and tax rate impacts, additional CO 
issuances are assumed for unidentified equipment needs. 
 
 
Projected Tax Rate Impact 
 
The five-year forecast projects Debt Service tax rate changes 
based on the tax base assumptions included in Garland Plus 
Five.  Shown in the following graph are the annual and 
cumulative Debt Service tax rate increases required to fund 
the five-year program as presented in the 2010 CIP.   
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2010 2011 2012 2013 2014
2015 to 

Completion
Total 

Expenditures
Tax Supported

Park 4,900$     745$        1,634$     550$        1,010$     15,845$     24,684$     
Street 18,371     26,096     28,725     14,857     13,457     44,800       146,306     
Drainage 7,718       1,650       535          750          4,125       9,550         24,328       
Library 1,628       1,050       800          -           -           -            3,478         
Public Safety 1,889       500          170          1,385       425          600            4,969         
Economic Development 2,354       3,277       1,980       2,273       1,236       5,495         16,615       
Municipal Facilities/Miscellaneous 5,982       900          900          900          900          -            9,582         

Total Tax Supported 42,842$   34,218$   34,744$   20,715$   21,153$   76,290$     229,962$   

Revenue Supported
Miscellaneous 15,891$   402$        437$        493$        265$        -$          17,488$     
Water 19,585     14,471     14,240     8,875       8,200       3,018         68,389       
Wastewater 37,097           19,338           7,901             11,408           11,408           27,454             114,606     
Electric 26,976     26,525     19,765     14,770     14,445     -            102,481     

Total Revenue  Supported 99,549$   60,736$   42,343$   35,546$   34,318$   30,472$     302,964$   

Total CIP Expenditures 142,391$ 94,954$  77,087$  56,261$   55,471$  106,762$  532,926$  

2010 Proposed Capital Improvement Program – Page 17

City of Garland
5+ Years Expenditure Projection

(In 000's Dollars)
Approved Projects  



2010 2011 2012 2013 2014
2015 to 

Completion Total Debt

Tax Supported
General Obligation Debt

Park 1,597$     230$        795$        550$        1,010$     15,834$     20,016$     
Streets 2,870       11,046     8,858       10,467     12,457     44,800       90,498       
Drainage 3,430       1,150       535          500          4,125       7,350         17,090       
Library 937          1,050       800          -           -           -            2,787         
Public Safety -           -           -           999          425          600            2,024         
Economic Development -           1,000       1,430       800          1,236       5,495         9,961         

Total Taxable GO 8,834$     14,476$   12,418$   13,316$   19,253$   74,079$     142,376$   

Tax Supported
Certificate of Obligation/Tax Note

Streets 2,200$     -$         2,700$     -$         -$         -$          4,900$       
Drainage -           -           -           -           -           2,200         2,200         
Library -           -           -           -           -           -            -             
Public Safety 1,500       500          170          386          -           -            2,556         
Economic Development -           1,015       500          1,423       -           -            2,938         
Municipal Facilities/Equipment -           900          900          900          900          -            3,600         
Landfill/Transfer Station 975          -           -           -           -           -            975            
Total Taxable CO/Tax Note 4,675$     2,415$     4,270$     2,709$     900$        2,200$       17,169$     

Revenue Bond Debt
Water 9,322$     14,471$   14,240$   8,875$     8,200$     3,018$       58,126$     
Wastewater 12,780     19,338     7,901       11,408     11,408     27,454       90,289       
Electric -           26,525     19,765     14,770     14,445     -            75,505       

Total Revenue Bond 22,102$   60,334$   41,906$   35,053$   34,053$   30,472$     223,920$   

Revenue
Certificate of Obligation

Communications -$         402$        437$        493$        265$        -$          1,597$       
Customer Service -                 -                 -                 -                 -                 -                  -             

Total Revenue CO -$         402$        437$        493$        265$        -$          1,597$       

Total Debt Issuance 35,611$   77,627$  59,031$  51,571$   54,471$  106,751$  385,062$  

2010 Proposed Capital Improvement Program – Page 18

City of Garland
5+ Years Debt Projection

(In 000's Dollars)
Approved Projects Debt Requirement

 





ESTIMATED SALE OF
AUTHORIZED GENERAL OBLIGATION BONDS

(In 000's Dollars)

APPROVED
TOTAL BONDS BONDS COM. PAPER AUTHORIZATION 2015 to

PROGRAM AUTHORIZED ISSUED ISSUE OUTSTANDING 2010 2011 2012 2013 2014 Completion Total

Park 1991 $5,144 $4,918 $226 $0 $0 $0 $0 $0 $0 $0 $0
Park 1997 12,370 6,882 3,182 2,306 1,240 230 400 0 0 436 2,306
Cultural Arts 1997 3,440 3,440 0 0 0 0 0 0 0 0 0
Park 2004 21,680 1,940 2,030 17,710 357 0 395 550 1,010 15,398 17,710

      TOTAL PARK and CULTURAL ARTS $42,634 $17,180 $5,438 $20,016 $1,597 $230 $795 $550 $1,010 $15,834 $20,016

Street 1991 $42,497 $42,206 $291 $0 $0 $0 $0 $0 $0 $0 $0
Street 1997          72,210 65,874 3,695 2,641 0 141 0 0 0 2,500 2,641
Street 2004 113,370 8,115 17,398 87,857 2,870 10,905 8,858 10,467 12,457 42,300 87,857

      TOTAL STREET $228,077 $116,195 $21,384 $90,498 $2,870 $11,046 $8,858 $10,467 $12,457 $44,800 $90,498
.

Drainage 1997 $10,570 $9,545 $1,025 $0 $0 $0 $0 $0 $0 $0 $0
Drainage 2004 28,000 1,625 9,285 17,090 3,430 1,150 535 500 4,125 7,350 17,090

      TOTAL DRAINAGE $38,570 $11,170 $10,310 $17,090 $3,430 $1,150 $535 $500 $4,125 $7,350 $17,090

Library 1997 $5,890 $5,879 $11 $0 $0 $0 $0 $0 $0 $0 $0
Library 2004 9,400 3,365 3,248 2,787 937 1,050 800 0 0 0 2,787

      TOTAL LIBRARY $15,290 $9,244 $3,259 $2,787 $937 $1,050 $800 $0 $0 $0 $2,787

Public Safety 1991 $7,226 $6,650 $2 $574 $0 $0 $0 $574 $0 $0 $574
Public Safety 1997 19,890 18,425 1,465 0 0 0 0 0 0 0 0
Public Safety 2004 12,950 10,325 1,175 1,450 0 0 0 425 425 600 1,450

      TOTAL PUBLIC SAFETY $40,066 $35,400 $2,642 $2,024 $0 $0 $0 $999 $425 $600 $2,024

Municipal Facilities 1997 $1,710 $1,346 $364 $0 $0 $0 $0 $0 $0 $0 $0

Economic Development 2004 $11,180 $0 $4,584 $6,596 $0 $1,000 $1,430 $800 $1,236 $2,130 $6,596

Land Acquisition 2004 $3,420 $55 $0 $3,365 $0 $0 $0 $0 $0 $3,365 $3,365

Harbor Point Project 2004 $23,745 $23,745 $0 $0 $0 $0 $0 $0 $0 $0 $0

      TOTAL $404,692 $214,335 $47,981 $142,376 $8,834 $14,476 $12,418 $13,316 $19,253 $74,079 $142,376

Total 1991 $54,867 $53,774 $519 $574 $0 $0 $0 $574 $0 $0 $574
Total 1997 126,080 111,391 9,742 4,947 1,240 371 400 0 0 2,936 4,947
Total 2004 223,745 49,170 37,720 136,855 7,594 14,105 12,018 12,742 19,253 71,143 136,855

      TOTAL $404,692 $214,335 $47,981 $142,376 $8,834 $14,476 $12,418 $13,316 $19,253 $74,079 $142,376

Bond/Commercial Paper Sales



2015 to
PROGRAM 2010 2011 2012 2013 2014 Completion Total

Tax Supported
Drainage $0 $0 $0 $0 $0 $2,200 $2,200

Economic Development 0 1,015 500 1,423 0 0 2,938

Library 0 0 0 0 0 0 0

Municipal Facilities 0 900 900 900 900 0 3,600

Park 0 0 0 0 0 0 0

Public Safety 0 0 170 386 0 0 556.
Street 2,200 0 2,700 0 0 0 4,900
          Total Tax Supported $2,200 $1,915 $4,270 $2,709 $900 $2,200 $14,194

Internal Service
Communications $0 $402 $437 $493 $265 $0 $1,597

EWS 975 0 0 0 0 0 975
          Total Internal Service $975 $402 $437 $493 $265 $0 $2,572

          Total Estimated CO Issue $3,175 $2,317 $4,707 $3,202 $1,165 $2,200 $16,766

APPROVED PROJECTS
ESTIMATED SALE OF

CERTIFICATE OF OBLIGATION BONDS
(In 000's Dollars)



Street/Transportation
Sixth Street Extension $900,000
Dallas, Garland, & Northeastern Railroad Depot (DGNO) Relocation 1,300,000

Total Street/Transportation: $2,200,000

TOTAL GENERAL OBLIGATION: $2,200,000

Environmental Waste Services - Service Delivery
Replacement of Automated Refuse Trucks $755,000
Replacement of Front Loader Trucks 220,000

       Total Environmental Waste Services - Service Delivery: $975,000

TOTAL INTERNAL SERVICE OBLIGATION: $975,000

          TOTAL CO ISSUE: $3,175,000

Public Safety
Police In-Car Digital Video Cameras $1,500,000

Total Public Safety: $1,500,000

          TOTAL SHORT-TERM TAX NOTE ISSUE: $1,500,000

                 CITY OF GARLAND                    
2010 CERTIFICATE OF OBLIGATION ISSUE

2010 SHORT-TERM TAX NOTE ISSUE



Water
Transmission Mains (16-inch and above) $500,000
Distribution Lines (up to 14-inch) 1,000,000
Relocation of Mains Prior to Paving 1,000,000
Relocation of Mains Prior to Storm Sewer Inst. 125,000
Water Pump Station Replacement Equipment 600,000
Fire Hydrant Installation 150,000
New Water Service Installation 300,000
Upgrade Undersized Water Mains 350,000
Water Distribution Line Replacement 350,000
Radio Read Water Meter Retrofit Project 1,500,000
West Pressure Plane Improvements 897,000
Apollo Northside Pump Station Improvements 1,000,000
Yale Drive Water Transmission Line 700,000
Field Operations Fueling Station & Paving/Storage Improvements 750,000
Pleasant Valley Water Main 100,000

Total Water: $9,322,000

Wastewater
Participation In New Sewer Development $50,000
Infiltration Correction - Various 700,000
Sewer Collection Mains - Manholes 250,000
Sanitary Sewer Taps - New or Relocations 80,000
Collection Mains 700,000
Sewer Lift Station Replacement Equipment 50,000
Cured-in-Place Pipe Main & Lateral Rehab. 1,000,000
Relocation of Mains Prior to Paving 950,000
Rowlett Creek WWTP Biosolids Expansion 400,000
Yale Drive Wastewater Collection Main 50,000

CITY OF GARLAND
2010 REVENUE BOND ISSUE



CITY OF GARLAND
2010 REVENUE BOND ISSUE

Wastewater  (Continued)
Long Branch-ll WW Main Realignment $100,000
Duck Creek Greenbelt Trail Extension 700,000
Field Operations Fueling Station & Paving/Storage Improvements 750,000
Rowlett Creek WWTP Processes Improvements 1,250,000
Rowlett Creek WWTP Replacements/Mods. 500,000
Rowlett Creek WWTP Biosolids Expansion 5,250,000

Total Wastewater: $12,780,000

TOTAL REVENUE BOND OBLIGATION: $22,102,000





 
 

CITY OF GARLAND 
CAPITAL IMPROVEMENT PROGRAM  

2009 STATUS REPORT 
 
 
 
 

INTRODUCTION 
 
 
The Capital Improvement Program (CIP) Status Report summarizes the current standing of projects included in the 2009 CIP, 
which was approved by the City Council on February 3, 2009.  The Status Report is divided into three major sections including: 
 
(1) Completion Rate

 

 – Completion rate of the 2009 CIP for each program area.  Reflects the percentage of 2009 funding that 
is projected to be expended by the end of the 2009 calendar year. 

(2) Project Schedule

 

 – A schedule reflecting each project included in the 2009 CIP, the completion date estimated at the time 
the CIP was adopted, and the revised completion date as submitted by departments in October 2009.  

(3) Remaining 1991, 1997, and 2004 Bond Projects – Schedule of uncompleted projects authorized in the 1991, 1997, and 
2004 Bond Referendums, with updated completion dates. 



Completion Rate



 
2009 CIP – Completion Rate 

 
 

Program Area 
Completion 

Rate 

Tax-Supported Programs:  
Parks 33.9% 
Cultural Arts 100.0%  
Streets/Transportation 44.2% 
Drainage 52.9% 
Library 61.2% 
Public Safety 90.6% 
Economic Development 25.5% 
Landfill 81.5% 
Facilities and Miscellaneous 29.2% 

  
Total Tax-Supported 48.4% 

  

Internal Service  46.4% 
  
Utility Programs:  

Environmental Waste Services 79.5% 
Water 68.1% 
Wastewater 28.0% 
Electric 46.3% 

  
Total Utility-Supported 47.2% 

  
  

Grand Total 47.4% 
 
 
Additional information is included that reflects the original completion dates as projected in December 2008 and 
updated completion dates as revised by departments in October 2009. 



Project Schedule



Approved Revised Project
Completion Completion Delay

Date Date (Months)
Park

18166 Spring Creek Forest Visitors Center December-2009 September-2010 9
18170 Various Park Improvements Ongoing Ongoing
18201 Computerized Control - Irrigation/Lighting Ongoing Ongoing
18204 Park Land Acquisition Ongoing Ongoing
18209 Trail Development Ongoing Ongoing
18210 Hollabaugh Park Dev. (West Garland Rec Center) November-2010 November-2010
18219 Carter Softball Facility Improvements June-2014 June-2015 12
18255 Pond Dredging Ongoing Ongoing
18270 Entryway Monument Signage Ongoing COMPLETE
18284 Landscape/Live Screening Ongoing COMPLETE
18318 Surf & Swim Aquatic Facility Expansion Ongoing COMPLETE
18320 Granger Recreation Center & Annex Renovation December-2015 December-2016 12
18324 Bradfield, Wynne, & Holford Pools December-2011 December-2012 12
18325 Audubon Recreation Center Expansion June-2016 September-2016 3
18326 Bradfield Recreation Center Renovation June-2010 October-2010 4
18327 Gale Fields Rec. Center - Addition May-2014 May-2015 12
18329 Tuckerville Park Sports Field Development December-2015 December-2016 12
18330 Skating/Skateboard Facility September-2015 September-2016 12
18331 Expand Centralized Irrig./Lighting Control Ongoing Ongoing
18332 Land Acquisition Ongoing Ongoing
18333 Trail Development Ongoing Ongoing
18334 Audubon Picnic Area May-2013 May-2014 12
18335 Gatewood Picnic Pavilion December-2014 December-2016 24
18336 Rowlett Creek Greenbelt March-2009 March-2010 12
18337 Windsurf Bay Park December-2015 June-2017 18
18338 Playground Improvements Ongoing Ongoing
18339 Audubon Soccer Field Lighting December-2014 December-2015 12
18343 Lon L. Wynne Park Improvements December-2009 December-2010 12

Streets & Transportation
14176 New Sidewalks Ongoing Ongoing
14200 Street and Alley Petition Ongoing Ongoing
14202 Sidewalk/Curb & Gutter Participation Ongoing Ongoing
14254 LBJ Service Road - Kingsley to La Prada December-2009 December-2010 12
14255 Fifth Street - Miller to Avenue D December-2014 December-2014
14256 Naaman Forest - Ranger to Brand/S.H. 190 December-2010 December-2011 12
14257 Pleasant Valley - NE Parkway to Richfield December-2012 December-2012
14259 Walnut Street - First to Country Club December-2011 December-2011
14261 Oates Road - Broadway to Rosehill December-2015 December-2014 (12)
14262 Walnut Street - Shiloh to N. Garland December-2011 December-2011
14263 Dairy Road - E. Celeste to Broadway December-2012 December-2012

2009 CIP STATUS
BY PROJECT



Approved Revised Project
Completion Completion Delay

Date Date (Months)

2009 CIP STATUS
BY PROJECT

Streets & Transportation  (Continued)
14264 Callejo Road - Botello to Campbell December-2016 December-2016
14265 Chaha Road - I.H. 30 to Zion December-2015 December-2015
14266 Chaha Rd. - I.H. 30 to Lake Ray Hubbard Pkwy. December-2014 December-2014
14272 Bobtown Road - Rowlett to Waterhouse December-2015 December-2015
14273 Brand Road - S.H. 190 to Muirfield December-2014 December-2015 12
14278 Naaman School Rd. - S.H. 78 to Pleasant Valley March-2009 COMPLETE
14279 Northwest Highway - Centerville to La Prada December-2012 December-2014 24
14280 Country Club - Walnut to Commerce December-2009 COMPLETE
14288 Shiloh Road - I.H. 635 to Kingsley December-2012 December-2012
15150 Traffic Control System Ongoing Ongoing
15546 Emergency Services Signal Equipment Ongoing Ongoing
15170 Operational and Safety Improvements Ongoing Ongoing
15520 Signal Equipment Modernizations Ongoing Ongoing
15217 Miscellaneous Equipment and Services Ongoing Ongoing
15508 Traffic Signal Installations Ongoing Ongoing
15462 Sixth Street Extension December-2009 December-2010 12
15578 Railroad Crossing Improvements Ongoing Ongoing
15751 Train Wayside Horns Ongoing Ongoing
15752 S.H. 190 Tollway Eastern Ext. Participation Ongoing Ongoing
15753 DGNO Relocation December-2009 December-2010 12
39791 Lipscomb Street - Clark St. to Hopkins St. December-2009 COMPLETE
39792 Glenfield Drive - Cumberland Dr. to Dairy Rd. June-2009 COMPLETE
39793 Lakewood Drive - Garland Rd. to End September-2009 COMPLETE
39794 Longhorn Trail - Oates Rd. to Stagecoach Ln. June-2009 COMPLETE

Drainage
14230 Miscellaneous Flooding Ongoing Ongoing
14231 Petition Drainage Ongoing Ongoing
14243 University Channel (63 Residences) June-2010 June-2011 12
14244 Classic and Yale (76 Residences) December-2015 December-2015
14245 Garland Heights/Freeman (131 Residences) June-2018 June-2018
14246 Parkmont Drive December-2013 December-2014 12
14247 Voluntary Residential Buyout Program Ongoing Ongoing
14248 Bridge Remediation December-2010 December-2010

Library
19580 Library Materials Ongoing Ongoing
19581 Facilities Upgrades December-2009 December-2010 12



Approved Revised Project
Completion Completion Delay

Date Date (Months)

2009 CIP STATUS
BY PROJECT

Public Safety

Emergency Mangement
23056 Relocation of OEM to DDI March-2009 March-2010 12

Fire
12026 Fire Admin., Support Svcs. & Training Facil. June-2009 June-2010 12
12032 Relocate Fire Station No. 5 December-2012 December-2013 12
12073 Replace Ambulances Ongoing Ongoing
12087 Emergency Generators - Stations 3, 5, 6 & 7 Ongoing COMPLETE
12096 Refurbish Fire Apparatus Ongoing COMPLETE
12099 Remodel Fire Station No. 7 December-2013 December-2014 12
12100 Relocate Fire Station No. 3 December-2009 COMPLETE
12101 Remodel Fire Station No. 1 December-2013 December-2015 24

Police
13019 Police Shooting Range February-2009 COMPLETE

Economic Development
10027 Downtown Streetscape & Redevelopment Design June-2013 June-2013
10032 Land Acquisition Ongoing Ongoing
10034 Neighborhood Vitality Grant Program December-2014 December-2014
10042 Downtown Gateways December-2014 December-2015 12
10043 Downtown Plaza Reconstruction January-2010 June-2012 29
10044 Forest/Jupiter Streetscape December-2014 December-2015 12
10046 Land/Property Acquisition Ongoing Ongoing
10049 Commercial Corridor Revitalization December-2016 December-2016
10086 Walnut Street Pedestrian Cooridor December-2010 December-2011 12

Municipal Facilities & Misc. Tax Supported

Tax
10032 New Tax System June-2009 December-2010 18

Facilities Management
16037 HVAC Replacement/Upgrade Ongoing Ongoing
16038 Roof Replacement Ongoing Ongoing
16039 Facilities Upgrade Ongoing Ongoing
16057 Fire Alarm, Fire Safety and Security Systems Ongoing Ongoing
16062 Parking Lot Upgrades Ongoing Ongoing
16097 City Clinic Relocation January-2009 February-2010 13

Firewheel
36523 Firewheel Improvements Ongoing Ongoing

Public Information
16084 CGTV Upgrades Ongoing October-2010



Approved Revised Project
Completion Completion Delay

Date Date (Months)

2009 CIP STATUS
BY PROJECT

Misc. Revenue & Internal Service

Customer Service
16084 Utility Service Building December-2009 December-2010 12
16085 Downtown Parking Garage March-2009 March-2010 12

EWS
 21039 Replacement of Automated Refuse Trucks February-2009 COMPLETE

Fleet Services
19030 Fuel System Upgrade December-2009 December-2010 12

Communications
23043 Radio Replacement - Mobile Units Ongoing Ongoing
23045 Extend Fiber Optic Cable Ongoing Ongoing
23046 Telephone System Upgrade Ongoing Ongoing
23049 Communications Building December-2009 December-2010 12
23052 Radio System Replacement December-2009 December-2010 12
23057 Misc. Communications Relocation December-2009 February-2010 2

Mgmt. Info. Services
23015 Imaging Expansion Ongoing Ongoing

 23056 Relocation of ITS to DDI Building March-2009 March-2010 12

Landfill
17101 Castle Landfill Closure Ongoing March-2010
17116 Construction of Waste Cell #4 Ongoing March-2010
17119 Final Phase:  Castle Landfill Closure Ongoing March-2010
17122 Hinton Landfill Fence Replacement December-2009 May-2010 5
17124 TCEQ-Mandated GW Wells - Hinton Ongoing March-2010
17125 TCEQ-Mandated GW Wells - Castle Ongoing March-2010
17129 Replacement of Bulldozer (Landfill) December-2009 COMPLETE



Approved Revised Project
Completion Completion Delay

Date Date (Months)

2009 CIP STATUS
BY PROJECT

Water
30190 Transmission Mains (16-Inch and Above) Ongoing Ongoing
30191 Distribution Lines (Up to 14-Inch) Ongoing Ongoing
30192 Relocation of Mains Prior to Paving Ongoing Ongoing
30195 Relocation of Mains Prior to Storm Sewer Install. Ongoing Ongoing
30197 Water Pump Station Replacement Equipment Ongoing Ongoing
30205 Fire Hydrant Installation Ongoing Ongoing
30206 New Water Service Installation Ongoing Ongoing
30207 Upgrade Undersized Water Mains Ongoing Ongoing
30208 Water Distribution Line Replacement Ongoing Ongoing
30210 New Water Tower East Zone December-2010 April-2010 (8)
30212 Broadway Pump Station Improvements December-2009 COMPLETE
30213 Radio Read Water Meter Retrofit Project Ongoing Ongoing
30216 Country Club Rd. Water Transmission Main June-2009 June-2010 12
30219 Centerville Road Water Transmission Line June-2009 COMPLETE
30220 Commerce St. Water Transmission Main June-2009 COMPLETE
30221 Centerville/Pleasant Valley Transmission Line October-2009 COMPLETE
30222 West Pressure Plane Improvements December-2012 August-2015 32
30223 Apollo North Side Pump Station Improvements April-2010 April-2010
30225 Water Utility Field Operation Bldg. Remodel June-2009 COMPLETE
30228 Yale Drive Water Transmission Line June-2010 June-2010
30230 Field Operations Fueling Station October-2010 August-2011 10

Wastewater
32123 Participation In New Sewer Development Ongoing Ongoing
32124 Infiltration Correction - Various Ongoing Ongoing
32126 Eastern Hills Relief Sewer June-2009 COMPLETE
32147 Sewer Collection Mains - Manholes Ongoing Ongoing
32148 Sanitary Sewer Taps - New or Relocations Ongoing Ongoing
32149 Collection Mains Ongoing Ongoing
32151 Sewer Lift Station Replacement Equipment Ongoing Ongoing
32152 Duck Creek & Force Main/Raw Water Pumping July-2009 COMPLETE
32154 Cured-in-Place Pipe Main & Lateral Rehab. Ongoing Ongoing
32157 Relocation of Mains Prior to Paving Ongoing Ongoing
32160 Jupiter/Shiloh - Phase VI September-2009 October-2010 13
32161 Rowl. Sub-Basin Relief Capacity December-2009 April-2010 4
32166 Carroll Relief Sewer August-2009 March-2010 7
32167 Lift Station Abandonment December-2009 July-2010 7
32169 Rowl-IVA Firewheel Increase Capacity April-2009 COMPLETE
32170 Lyons - II December-2009 June-2010 6
32172 Namaan Forest- I December-2009 July-2010 7
32174 Lift Station Abandonment Project December-2009 August-2010 8
32175 Lyons - Sewer Line Replacement November-2009 June-2010 7



Approved Revised Project
Completion Completion Delay

Date Date (Months)

2009 CIP STATUS
BY PROJECT

Wastewater (Continued)

32176 Commerce/N. Country Club Sewer Line Replace. October-2009 May-2010 7
32178 Wastewater Management Plan Update 2008 December-2009 April-2010 4
32179 Yale Drive Wastewater Collection Main February-2010 April-2010 2
32180 Long Branch- II WW Main Realignment June-2010 June-2010
32181 Duck Creek Greenbelt Trail Extension November-2010 July-2011 8
32182 Field Operations Fueling Station & Paving October-2010 August-2011 10
33028 Rowlett Creek WWTP Processes Improvements Ongoing Ongoing
33029 Rowlett Creek WWTP Replacements/Mods. Ongoing Ongoing
34027 Duck Creek WWTP Replacements/Mods. Ongoing Ongoing
34035 Rowlett Creek WWTP Biosolids Expansion Ongoing Ongoing
34038 Duck Creek WWTP Process Improvements Ongoing Ongoing
34039 Wastewater Laboratory Building September-2010 July-2011 10

Electric
31173 Transmission Lines Program Ongoing Ongoing
31223 Communications Upgrades/Improvements Ongoing Ongoing
31240 Residential Construction Ongoing Ongoing
31320 Commercial and Industrial Construction Ongoing Ongoing
31460 Street and Thoroughfare Lighting Ongoing Ongoing
31491 Relocation of Facilities Ongoing Ongoing
31531 Distribution Lines - Overhead Ongoing Ongoing
31621 Distribution Lines - Underground Ongoing Ongoing
31717 Substations Program Ongoing Ongoing
31551 Production Ongoing Ongoing
31885 Trans. & Dist. Facility & Other Improvements Ongoing Ongoing



Remaining 1991, 1997, 
and 2004 Bond Projects 



 
 
 
 
 
 
 
 
1991 Bond Program 
 
Of the total funds available for projects included in the 1991 Bond Program, 98.9% is projected to be expended by the end of the 
2009 calendar year.  Of the $54.9 million in General Obligation (GO) Bonds authorized in the 1991 Referendum, $53.8 million or 
98% has actually been issued.  Commercial Paper issuance makes up the remainder of the expended funds.  Additional details 
regarding outstanding projects approved in the 1991 Bond Referendum are included in the last section of the Status Report. 
 
 
1997 Bond Program 
 
Of the total funds available for projects included in the 1997 Bond Program, 96% is projected to be expended by the end of the 
2009 calendar year.  Of the $126.1 million in General Obligation (GO) Bonds authorized in the 1997 Referendum, $111.4 million 
(88%) has actually been issued.  Commercial Paper issuance makes up the remainder of the expended funds.  Additional details 
regarding outstanding projects approved in the 1997 Bond Referendum are included in the last section of the Status Report. 
 
 
2004 Bond Program 
 
Of the total funds available for projects included in the 2004 Bond Program, 38.8% is projected to be expended by the end of the 
2009 calendar year.  Of the $223.7 million in General Obligation (GO) Bonds authorized in the 2004 Referendum, $49.2 million 
(22%) has actually been issued.  Commercial Paper issuance makes up the remainder of the expended funds.  Additional details 
regarding outstanding projects approved in the 2004 Bond Referendum are included in the last section of the Status Report. 
 
 
 
 



CITY OF GARLAND
CURRENT STATUS OF UNSPENT 1991 GO BONDS
DECEMBER 2009
(In 000's Dollars)

Proj. 
NO. Project Description Page

Funding 
Source 2010 2011

2012 to 
Completion

Remaining 
to Fund

 Projected  
Completion 

Date

Park
18166     Spring Creek Forest Visitors Area P01 GOB91 $257 $0 $0 $257 Sept 2010
18170 Various Park Improvements P02 GOB91 48 0 0 48 Ongoing

Total $305 $0 $0 $305

Public Safety
*12032 Relocate Fire Station No. 5 PS02 GOB91 $0 $0 $574 $574 Dec 2013

Total $0 $0 $574 $574

Grand Total - 1991 Bond Program $305 $0 $574 $879

 * Additional funding in '04 program



CITY OF GARLAND
CURRENT STATUS OF UNSPENT 1997 GO BONDS
DECEMBER 2009
(In 000's Dollars)

Proj. 
NO. Project Description Page

Funding 
Source 2010 2011

2012 to 
Completion

Remaining 
to Fund

 Projected  
Completion 

Date

Park
18201 Computerized Control - Irrigation/Lighting P03 GOB97 $116 $0 $100 $216 Ongoing
18204 Park Land Acquisition P04 GOB97 0 165 0 165 Ongoing
18209 Trail Development P05 GOB97 70 130 736 936 Ongoing
18210 Hollabaugh Park Dev. (W. Garland Rec. Ctr) P06 GOB97 2,227 0 0 2,227 Nov 2010

Total $2,413 $295 $836 $3,544

Street/Transportation
*15170 Operational and Safety Improvements ST21 GOB97 $596 $0 $0 $596 Ongoing
*15508 Traffic Signal Installations ST24 GOB97 52 0 0 52 Ongoing
*15546 Emergency Services Signal Equipment ST26 GOB97 151 0 0 151 Ongoing
*15578 Railroad Crossing Improvements ST27 GOB97 110 141 0 251 Ongoing

Undesignated GOB97 0 0 2,500 2,500 Ongoing
Total $909 $141 $2,500 $3,550

Grand Total - 1997 Bond Program $3,322 $436 $3,336 $7,094

 * Additional funding in '04 program



CITY OF GARLAND
CURRENT STATUS OF UNSPENT 2004 GO BONDS
DECEMBER 2009
(In 000's Dollars)

Proj. 
NO. Project Description Page

Funding 
Source 2010 2011

2012 to 
Completion

Remaining 
to Fund

 Projected  
Completion 

Date

Park
18219 Carter Softball Facility Improvements P07 GOB04 $0 $0 $211 $211 June 2015
18318 Surf and Swim Aquatic Facility Expansion P09 GOB04 0 0 1,918 1,918 Ongoing
18320 Granger Rec. Center & Annex Renovation P10 GOB04 0 0 1,142 1,142 Dec 2016
18324 Bradfield, Wynne, & Holford Pools P11 GOB04 60 0 145 205 Dec 2012
18325 Audubon Recreation Center Expansion P12 GOB04 0 0 2,800 2,800 Sept 2016
18326 Bradfield Recreation Center Renovation P13 GOB04 704 0 0 704 Oct 2010
18327 Gale Fields Recreation Center - Addition P14 GOB04 0 0 1,000 1,000 May 2015
18329 Tuckerville Park Sports Field Development P15 GOB04 0 0 4,974 4,974 Dec 2016
18330 Skating/Skateboard Facility P16 GOB04 0 0 499 499 Sept 2016
18331 Expand Centralized Irrig./Lighting Control P17 GOB04 0 0 250 250 Ongoing
18332 Land Acquisition P18 GOB04 0 0 1,000 1,000 Ongoing
18333 Trail Development P19 GOB04 0 0 700 700 Ongoing
18334 Audubon Picnic Area P20 GOB04 0 0 700 700 May 2014
18335 Gatewood Picnic Pavilion P21 GOB04 0 0 425 425 Dec 2016
18336 Rowlett Creek Greenbelt P22 GOB04 29 0 0 29 March 2010
18337 Windsurf Bay Park P23 GOB04 0 0 700 700 Jun 2017
18338 Playground Improvements P24 GOB04 0 0 500 500 Ongoing
18339 Audubon Soccer Field Lighting P25 GOB04 0 0 400 400 Dec 2015

Total $793 $0 $17,364 $18,157

Drainage
14230 Miscellaneous Flooding D01 GOB04 $500 $300 $775 $1,575 Ongoing
14231 Petition Drainage D02 GOB04 630 350 185 1,165 Ongoing
14243 University Channel (63 Residences) D03 GOB04 3,098 300 0 3,398 Jun 2011
14244 Classic and Yale (76 Residences) D04 GOB04 2,100 200 3,100 5,400 Dec 2015
14245 Garland Heights/Freeman (131 Residences) D05 GOB04 0 0 4,200 4,200 Jun 2018
14246 Parkmont Drive D06 GOB04 0 0 2,950 2,950 Dec 2014
14247 Voluntary Residential Buyout Program D07 GOB04 0 500 1,550 2,050 Ongoing

Total $6,328 $1,650 $12,760 $20,738



CITY OF GARLAND
CURRENT STATUS OF UNSPENT 2004 GO BONDS
DECEMBER 2009
(In 000's Dollars)

Proj. 
NO. Project Description Page

Funding 
Source 2010 2011

2012 to 
Completion

Remaining 
to Fund

 Projected  
Completion 

Date
Street/Transportation

14176 New Sidewalks ST01 GOB04 $75 $600 $2,375 $3,050 Ongoing
14200 Street & Alley Petition ST02 GOB04 200 200 2,472 2,872 Ongoing
14202 Sidewalk/Curb & Gutter Participation ST03 GOB04 299 325 261 885 Ongoing
14254 LBJ Service Roads - Kingsley to La Prada ST04 GOB04 298 0 0 298 Dec 2010
14255 Fifth Street - Miller to Avenue D ST05 GOB04 0 200 5,261 5,461 Dec 2014
14256 Naaman Forest - Ranger to Brand/S.H. 190 ST06 GOB04 3,000 1,186 0 4,186 Dec 2011
14257 Pleasant Valley - NE Parkway to Richfield ST07 GOB04 50 3,930 0 3,980 Dec 2012
14259 Walnut Street - First to Country Club ST08 GOB04 0 270 0 270 Dec 2011
14261 Oates Road - Broadway to Rosehill ST09 GOB04 0 0 4,100 4,100 Dec 2014
14262 Walnut Street - Shiloh to N. Garland ST10 GOB04 0 320 0 320 Dec 2011
14263 Dairy Road - E. Celeste to Broadway ST11 GOB04 550 1,200 3,800 5,550 Dec 2012
14264 Callejo Road - Botello to Campbell ST12 GOB04 0 0 6,000 6,000 Dec 2016
14265 Chaha Road - I.H. 30 to Zion ST13 GOB04 0 0 1,000 1,000 Dec 2015
14266 Chaha Rd. - I.H. 30 to Lake Ray Hubbard Pkwy. ST14 GOB04 0 0 2,422 2,422 Dec 2014
14272 Bobtown Road - Rowlett to Waterhouse ST15 GOB04 0 0 5,200 5,200 Dec 2015
14273 Brand Road - S.H. 190 to Muirfield ST16 GOB04 0 0 8,400 8,400 Dec 2015
14279 Northwest Highway - Centerville to La Prada ST17 GOB04 900 500 3,989 5,389 Dec 2014
14288 Shiloh Road - I.H. 635 to Kingsley ST18 GOB04 800 2,050 1,600 4,450 Dec 2012
15150 Traffic Control System ST20 GOB04 363 150 5,981 6,494 Ongoing
15170 Operational and Safety Improvements ST21 GOB04 100 100 1,300 1,500 Ongoing
15508 Traffic Signal Installations ST24 GOB04 184 100 1,876 2,160 Ongoing
15275 Signal Equipment Modernizations ST25 GOB04 490 0 578 1,068 Ongoing
15546 Emergency Services Signal Equipment ST26 GOB04 0 0 500 500 Ongoing
15578 Railroad Crossing Improvements ST27 GOB04 0 0 1,000 1,000 Ongoing
15751 Train Wayside Horns ST28 GOB04 456 1,444 0 1,900 Ongoing

Undesignated GOB04 0 0 16,018 16,018
Total $7,765 $12,575 $74,133 $94,473



CITY OF GARLAND
CURRENT STATUS OF UNSPENT 2004 GO BONDS
DECEMBER 2009
(In 000's Dollars)

Proj. 
NO. Project Description Page

Funding 
Source 2010 2011

2012 to 
Completion

Remaining 
to Fund

 Projected  
Completion 

Date

Library
19580 Library Materials L01 GOB04 $937 $1,050 $800 $2,787 Ongoing
19581 Facilities Upgrades L02 GOB04 691 0 0 691 Dec 2010

Total $1,628 $1,050 $800 $3,478

Public Safety - Fire
12032 Relocate Fire Station No. 5 PS02 GOB04 $0 $0 $425 $425 Dec 2013
12099 Remodel Fire Station No. 7 PS04 GOB04 0 0 425 425 Dec 2014
12101 Remodel Fire Station No. 1 PS05 GOB04 0 0 600 600 Dec 2015

Total Public Safety $0 $0 $1,450 $1,450

Economic Development
10032 Land Acquisition ED03 GOB04 $0 $0 $3,365 $3,365 Ongoing
10034 Neighborhood Vitality Grant Program ED04 GOB04 500 554 1,846 2,900 Dec 2014
10042 Downtown Gateways ED05 GOB04 0 0 800 800 Dec 2015
10043 Downtown Plaza Reconstruction ED06 GOB04 140 630 630 1,400 Jan 2012
10044 Forest/Jupiter Streetscape ED07 GOB04 0 0 980 980 Dec 2015
10049 Commercial Corridor Revitalization ED08 GOB04 550 1,000 1,340 2,890 Dec 2016

Total Economic Development $1,190 $2,184 $8,961 $12,335

 Total - 2004 Bond Program $17,704 $17,459 $115,468 $150,631



 
 

CITY OF GARLAND 
CAPITAL IMPROVEMENT PROGRAM  

2009 STATUS REPORT 
 
 
 
 

INTRODUCTION 
 
 
The Capital Improvement Program (CIP) Status Report summarizes the current standing of projects included in the 2009 CIP, 
which was approved by the City Council on February 3, 2009.  The Status Report is divided into three major sections including: 
 
(1) Completion Rate

 

 – Completion rate of the 2009 CIP for each program area.  Reflects the percentage of 2009 funding that 
is projected to be expended by the end of the 2009 calendar year. 

(2) Project Schedule

 

 – A schedule reflecting each project included in the 2009 CIP, the completion date estimated at the time 
the CIP was adopted, and the revised completion date as submitted by departments in October 2009.  

(3) Remaining 1991, 1997, and 2004 Bond Projects – Schedule of uncompleted projects authorized in the 1991, 1997, and 
2004 Bond Referendums, with updated completion dates. 



PROJ. Funding Thru 2015 to Project
NO. Project Description Page Source 12/31/09 2010 2011 2012 2013 2014 Completion Total

18166 Spring Creek Forest Visitors Center P01 GOB91 $60 $257 $0 $0 $0 $0 $0 $317
18170 Various Park Improvements P02 GOB91 134 48 0 0 0 0 0 182
18201 Computerized Control - Irrigation/Lighting P03 GOB97 130 116 0 0 0 0 100 346
18204 Park Land Acquisition P04 GOB91/97/INT 280 0 165 0 0 0 0 445
18209 Trail Development P05 GOB97/Other 80 70 380 1,239 0 0 336 2,105
18210 Hollabaugh Park Dev. (West Garland Rec Center) P06 GOB97/FutFd 523 2,627 0 0 0 0 0 3,150
18219 Carter Softball Facility Improvements P07 GOB04 389 0 0 0 0 0 211 600
18255 Pond Dredging P08 CO/INT/CF 615 61 0 0 0 0 0 676
18318 Surf & Swim Aquatic Facility Expansion P09 GOB04 37 0 0 0 0 0 1,918 1,955
18320 Granger Recreation Center & Annex Renovation P10 GOB04 8 0 0 0 0 0 1,142 1,150
18324 Bradfield, Wynne, & Holford Pools P11 GOB04 1,795 60 0 145 0 0 0 2,000
18325 Audubon Recreation Center Expansion P12 GOB04 0 0 0 0 0 0 2,800 2,800
18326 Bradfield Recreation Center Renovation P13 GOB04 96 704 0 0 0 0 0 800
18327 Gale Fields Recreation Center - Addition P14 GOB04 0 0 0 0 60 480 460 1,000
18329 Tuckerville Park Sports Field Development P15 GOB04 26 0 0 0 0 70 4,904 5,000
18330 Skating/Skateboard Facility P16 GOB04 1 0 0 0 0 0 499 500
18331 Expand Centralized Irrigation/Lighting Control P17 GOB04 0 0 0 0 0 0 250 250
18332 Land Acquisition P18 GOB04 0 0 0 0 0 0 1,000 1,000
18333 Trail Development P19 GOB04 0 0 0 0 0 0 700 700
18334 Audubon Picnic Area P20 GOB04 0 0 0 0 240 460 0 700
18335 Gatewood Picnic Pavilion P21 GOB04 0 0 0 0 0 0 425 425
18336 Rowlett Creek Greenbelt P22 GOB04 221 29 0 0 0 0 0 250
18337 Windsurf Bay Park P23 GOB04 0 0 0 0 0 0 700 700
18338 Playground Improvements P24 GOB04 0 0 0 250 250 0 0 500
18339 Audubon Soccer Field Lighting P25 GOB04 0 0 0 0 0 0 400 400
18343 Lon L. Wynne Park Improvements P26 CF 2 138 0 0 0 0 0 140
18344 * Spring Creek Greenbelt Trail P27 Other 10 790 200 0 0 0 0 1,000

Total $4,407 $4,900 $745 $1,634 $550 $1,010 $15,845 $29,091

                     Total Existing CO's/Current Funds/Interest/Other $647 $1,389 $450 $839 $0 $0 $0 $3,325
                     Total 1991 Bond Program 256 305 0 0 0 0 0 561
                     Total 1997 Bond Program 931 2,413 295 400 0 0 436 4,475
                     Total 2004 Bond Program 2,573 793 0 395 550 1,010 15,409 20,730

Total $4,407 $4,900 $745 $1,634 $550 $1,010 $15,845 $29,091

PARK DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
APPROVED PROJECTS

* Project funded for the first time



PROJ. Project 2015 to Project
NO. Project Description Page Status 2010 2011 2012 2013 2014 Completion Total

18170 Various Park Improvements P02 Appr. $0 $0 $0 $0 $0 $0 $0
18201 Computerized Control - Irrigation/Lighting P03 Appr. 0 0 0 0 0 100 100
18204 Park Land Acquisition P04 Appr. 0 100 0 0 0 0 100
18209 Trail Development P05 Appr. 0 130 400 0 0 336 866
18210 Hollabaugh Park Dev. (West Garland Rec Center) P06 Appr. 1,240 0 0 0 0 0 1,240
18219 Carter Softball Facility Improvements P07 Appr. 0 0 0 0 0 211 211
18318 Surf & Swim Aquatic Facility Expansion P09 Appr. 0 0 0 0 0 1,907 1,907
18320 Granger Recreation Center & Annex Renovation P10 Appr. 0 0 0 0 0 1,142 1,142
18324 Bradfield, Wynne, & Holford Pools P11 Appr. 0 0 145 0 0 0 145
18325 Audubon Recreation Center Expansion P12 Appr. 0 0 0 0 0 2,800 2,800
18326 Bradfield Recreation Center Renovation P13 Appr. 357 0 0 0 0 0 357
18327 Gale Fields Recreation Center - Addition P14 Appr. 0 0 0 60 480 460 1,000
18329 Tuckerville Park Sports Field Development P15 Appr. 0 0 0 0 70 4,904 4,974
18330 Skating/Skateboard Facility P16 Appr. 0 0 0 0 0 499 499
18331 Expand Centralized Irrigation/Lighting Control P17 Appr. 0 0 0 0 0 250 250
18332 Land Acquisition P18 Appr. 0 0 0 0 0 1,000 1,000
18333 Trail Development P19 Appr. 0 0 0 0 0 700 700
18334 Audubon Picnic Area P20 Appr. 0 0 0 240 460 0 700
18335 Gatewood Picnic Pavilion P21 Appr. 0 0 0 0 0 425 425
18337 Windsurf Bay Park P23 Appr. 0 0 0 0 0 700 700
18338 Playground Improvements P24 Appr. 0 0 250 250 0 0 500
18339 Audubon Soccer Field Lighting P25 Appr. 0 0 0 0 0 400 400

Total $1,597 $230 $795 $550 $1,010 $15,834 $20,016

      Total Approved $1,597 $230 $795 $550 $1,010 $15,834 $20,016
      Total Unapproved 0 0 0 0 0 0 0

Total $1,597 $230 $795 $550 $1,010 $15,834 $20,016

PARK DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
DEBT ISSUANCE REQUIREMENTS



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

60

317

Will Not Impact

$

P01

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION SPRING CREEK FOREST VISITORS CENTER

The balance of funding represents Phase 2 of this project and includes project design and an initial 
phase of a visitor staging area (small pavilion and restrooms) to support the interpretive and 
educational activities currently conducted in the Spring Creek Forest Preserve.  Phase 1 of this project 
included a concrete parking area and both paved and natural surface trails in the Spring Creek Forest 
Preserve at Holford Road.

1, 7

$TOTAL FUNDED

60

257257

60 257 317

317

1991 Bond Fund 317,000

317,000

18166 611-2499-1816600

11/2007 12/2009

3/2010 9/2010

11/2007

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 2,914
Capital

Total $2,914

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Cost impact for maintenance of restrooms and pavilion will be 
approximately $2,914 annually (staff, materials, and vehicle).

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 317,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

9/2010

317

317

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

107

182

Will Not Impact

$

P02

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION VARIOUS PARK IMPROVEMENTS

Project provides funding for park improvements related to Federal and State accessibility 
requirements, project contingencies, and long and short-range park master planning and design.  
Capital park planning efforts include master development plans for a citywide Trail Development Plan; 
participation in the Six-City Trail Plan; the Entryway Beautification Plan; and master development plans 
for Windsurf Bay Park, Rosehill Park, Central Park, Audubon Park/Duck Creek Greenbelt/Arnold & 
Carol Ablon Park, and Rowlett Creek Greenbelt/Cooper Tract.

All

$TOTAL FUNDED

59 48

7575

134 48 182

182

1991 Bond Fund 182,108

182,108

18170 611-2499-1817000

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 182,108

$

$

(Ongoing

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

182

182

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

7

246

Will Not Impact

$

P03

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION COMPUTERIZED CONTROL - IRRIG./LIGHTING

Project provides funding for the expansion of the existing computer-controlled (radio-transmitted) 
system for park irrigation.  Includes additional controller locations for automatic irrigation systems, 
athletic field lighting, and reservation facilities (sports fields and picnic pavilions).

All

$TOTAL FUNDED

7

339130 109

130 116 346

100

246

1997 Bond Fund 346,000

346,000

18201 612-2499-1820100

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 1,200
Capital

Total $1,200

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Will impact the 2010-11 Operating Budget with an additional 
$1,200 to cover costs of ongoing equipment repairs/ 
replacements.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 346,000

$

$

(Ongoing

100

100

100

100

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

246

346

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

325

Will Not Impact

$

P04

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION PARK LAND ACQUISITION

Funding is provided for securing additional park land for expansion of the City's recreational 
development, greenbelts, and open space.

TBD

$TOTAL FUNDED

280 165 445

280 165 445

100 100

20 20

345 100

1991 Bond Fund
1997 Bond Fund
Interest

62,000
363,000
19,561

444,561

18204
18155

612-2499-1820400
611-2499-1815500

 (Interest)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Acquisition of additional park acreage will increase Operating 
Budget costs related to mowing, litter pickup, and related.  
Additional costs are dependent on the use for the tract(s).

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 444,561

$

$

(Ongoing

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

325

445

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

210

150

Will Not Impact

$

P05

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION TRAIL DEVELOPMENT

Project provides funding for recreational trail development throughout the city.  The project includes 
the Winters Park/Spring Creek Greenbelt Trail, which has received both State and County grant 
funding.  The remainder of the funding will be used at park sites to be determined.

1, 7, TBD

$TOTAL FUNDED

80 60 70

1,89510 560 989

80 70 630 989 2,105

130 400 866

250 839 1,089

150 380 1,239

1997 Bond Fund
TxDOT
Dallas County

1,016,000
724,568
364,321

2,104,889

18209 612-2499-1820900

 (TxDOT/County)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 15,000
Capital

Total $15,000

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Will impact the 2011-12 Operating Budget in maintenance 
related to additional follow-up mowing, edging, litter pickup, 
and other for approximately two miles of concrete trail with site 
furnishings and signage in currently undeveloped areas of 
Winters Park and the Spring Creek Greenbelt.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 2,104,889

$

$

(Ongoing

336

336

336

336

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

150

2,105

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

338

1,510

Will Not Impact

$

P06

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION HOLLABAUGH PARK DEV. (W. GARLAND REC. CTR)

Project provides funding for design and development of a recreation center, multi-purpose pavilion, 
and related park amenities in the undeveloped Harris Hollabaugh Park at 3925 West Walnut Street.

6

$TOTAL FUNDED

323 15

2,812200 2,612

523 2,627 3,150

1,240 1,240

128 128
272 272

1,638 1,512

1997 Bond Fund
2008 Certificates of Oblig.
Interest

2,750,000
128,000
272,000

3,150,000

18210 612-2499-1821000

5/2005 11/2010

10/2009 11/2010

5/2005

 (Interest)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel $286,000
Operations 26,000
Capital

Total $312,000

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

A preliminary estimate of $308,200 in increased Operating 
Budget costs for personnel to staff and maintain a new 
recreation center and an additional $3,800 per year to fund 
grounds maintenance in development of trail, automated 
irrigation, playground, and site amenities for Phase I.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 3,150,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

11/2010

1,510

3,150

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

20

389

Will Not Impact

$

P07

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION CARTER SOFTBALL FACILITY IMPROVEMENTS

Replacement of fabric on central dome and seating areas as well as additional facility improvements.

4

$TOTAL FUNDED

20

580369

389 600

211

389

2004 Bond Fund 600,000

600,000

18219 614-2499-1821904

5/2005 12/2009

12/2005 6/2015

5/2005

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 600,000

$

$

211

211

211

211

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

6/2015

389

600

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

36 36

Will Not Impact

$

P08

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION POND DREDGING

Drainage improvements at designated park ponds include:  (1) Duck Creek Greenbelt at Duck Creek 
Drive - de-silting and renovation of existing headwalls and overflow structure (this project is being 
handled jointly with construction for CIP Drainage Project Number 14243 - University Channel); and     
(2) Spring Creek Greenbelt, Fred Harris Section - correcting sources of excessive water seepage from 
the pond.

3, 4

$TOTAL FUNDED

676615 61

615 61 676

425 425
215 215

676

2004 Certificates of Oblig.
2006 Certificates of Oblig.
Interest
Current Funds

300,000
125,000
215,000
36,458

676,458

18255 692-2499-1825503

 (Interest)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 676,458

$

$

(Ongoing

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)676

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

134

48

Will Not Impact

$

P09

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION SURF & SWIM AQUATIC FACILITY EXPANSION

Project provides for expansion of this existing aquatic facility with additional multi-purpose water play 
features, fencing, furnishings, and related.

4

$TOTAL FUNDED

34

1,8213

37 1,955

1,907

48

2004 Bond Fund 1,955,000

1,955,000

18318 614-2499-1831804

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Increased costs to the Operating Budget include maintenance 
related to adding water features, furnishings, chemicals, 
staffing, etc.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 1,955,000

$

$

(Ongoing

100

1,818

1,918

1,907

1,907

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

48

1,955

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

8

Will Not Impact

$

P10

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION GRANGER REC. CENTER & ANNEX RENOVATION

Project provides for renovations at Granger Recreation Center to include improvements in 
accessibility, HVAC, gym flooring & lighting, interior finishes, lighting, and renovation of the Granger 
Annex.  The improvements were identified as Phase I priorities for that location in the Recreation 
Center Strategic Facility Plan.

2

$TOTAL FUNDED

8

1,050

8 1,150

1,142

8

2004 Bond Fund 1,150,000

1,150,000

18320 614-2499-1832004

5/2005 8/2015

8/2015 12/2016

5/2005

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 1,150,000

$

$

92

1,050

1,142

1,142

1,142

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2016

8

1,150

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

229

1,855

Will Not Impact

$

P11

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION BRADFIELD, WYNNE, & HOLFORD POOLS

Improvements include renovation of the circulation and filtration systems, additional water play 
features, ADA improvements to the bath houses, fencing improvements, and related.

1, 5, 7

$TOTAL FUNDED

216 13

1,7711,579 60 132

1,795 60 145 2,000

145 145

1,855 145

2004 Bond Fund 2,000,000

2,000,000

18324 614-2499-1832404

5/2005 6/2012

1/2006 12/2012

5/2005

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Impacts the Operating Budget in additional maintenance for 
mechanical pumps and additional water play equipment.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 2,000,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2012

1,855

2,000

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

Will Not Impact

$

P12

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION AUDUBON RECREATION CENTER EXPANSION

Expansion of multi-purpose activity rooms, lobby, storage, and restrooms; gym addition; and new 
fitness area.

4

$TOTAL FUNDED

2,700

2,800

2,800

2004 Bond Fund 2,800,000

2,800,000

18325 614-2499-1832504

3/2015 9/2016

1/2016 9/2016

3/2015

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Additional costs associated with a second gymnasium and 
staffing for additional recreation programs.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 2,800,000

$

$

100

2,700

2,800

2,800

2,800

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

9/20162,800

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

443

Will Not Impact

$

P13

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION BRADFIELD RECREATION CENTER RENOVATION

Renovation includes the new gym floor, restrooms, control desk/lobby area, staff office, improvements 
to multi-purpose areas, and ADA improvements to the exterior and interior of the building.

1

$TOTAL FUNDED

96 4

700700

96 704 800

357 357

443 357

2004 Bond Fund 800,000

800,000

18326 614-2499-1832604

6/2008 1/2010

2/2010 10/2010

6/2008

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 800,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

10/2010

443

800

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

Will Not Impact

$

P14

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION GALE FIELDS RECREATION CENTER - ADDITION

Building addition and expansion of the existing fitness/exercise area.

2

$TOTAL FUNDED

60

900

60 1,000

60 1,000

60

2004 Bond Fund 1,000,000

1,000,000

18327 614-2499-1832704

6/2013 4/2015

8/2014 5/2015

6/2013

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 1,100
Capital

Total $1,100

GO's/Com Paper Issued

Land/Right-of-Way

30

450

480

480

480

IMPACT EXPLANATION

Impacts the Operating Budget by an additional $1,100 per 
year for maintenance of additional square footage of interior 
wood gymnasium floors and additional fitness equipment 
maintenance.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 1,000,000

$

$

10

450

460

460

460

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

5/20151,000

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

266

26

Will Not Impact

$

P15

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION TUCKERVILLE PARK SPORTS FIELD DEVEL.

Phase I development of lighted athletic fields, parking, utilities, restrooms, and concessions.  Design 
funds to date are for conceptual master planning to determine initial field construction for Phase I 
development.

1

$TOTAL FUNDED

26

4,734

26 5,000

4,974

26

2004 Bond Fund 5,000,000

5,000,000

18329 614-2499-1832904

12/2005 12/2015

9/2015 12/2016

12/2005

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 102,000
Capital

Total $102,000

GO's/Com Paper Issued

Land/Right-of-Way

70

70

70

70

IMPACT EXPLANATION

This is currently an undeveloped 62-acre tract.  Phase I  
development will add approximately $102,000 annually to the 
Operating Budget for additional staff and maintenance related 
to fencing, restrooms, concessions, irrigation, sports lighting, 
shade canopies, turf management, signage, and site 
furnishings.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 5,000,000

$

$

170

4,734

4,904

4,904

4,904

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2016

26

5,000

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

69

1

Will Not Impact

$

P16

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION SKATING/SKATEBOARD FACILITY

Facility for skating/skateboard and related activities (location to be determined).

N/A

$TOTAL FUNDED

1

431

1 500

499

1

2004 Bond Fund 500,000

500,000

18330 614-2499-1833004

8/2007 9/2015

3/2016 9/2016

8/2007

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 2,000
Capital

Total $2,000

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

The Skating/Skateboard Facility will impact the Operating 
Budget by approximately $2,000 per year.  This project will 
require funding for additional turf and trim maintenance, 
vandalism and graffiti maintenance, site furnishings, and 
fence repairs.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 500,000

$

$

68

431

499

499

499

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

9/2016

1

500

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

20

Will Not Impact

$

P17

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION EXPAND CENTRALIZED IRRIG./LIGHTING CONTROL

Additional centralized control units for athletic field lighting and irrigation systems.

All

$TOTAL FUNDED

230

250

250

2004 Bond Fund 250,000

250,000

18331 614-2499-1833104

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Impacts the Operating Budget in maintenance, repair, and 
replacement of controllers and equipment.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 250,000

$

$

(Ongoing

20

230

250

250

250

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)250

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

Will Not Impact

$

P18

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION LAND ACQUISITION

Funding for additional park land, which includes land, surveys, appraisals, and related.

N/A

$TOTAL FUNDED

1,000

1,000

1,000

2004 Bond Fund 1,000,000

1,000,000

18332 614-2499-1833204

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Impact is dependent upon land use (natural area, land for 
athletic fields, etc.).

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 1,000,000

$

$

(Ongoing

1,000

1,000

1,000

1,000

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)1,000

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

80

Will Not Impact

$

P19

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION TRAIL DEVELOPMENT

Funding for trail development primarily along park greenbelts.  This funding would be used to pursue 
matching funds in trail grants through County, State, and Federal sources.

N/A

$TOTAL FUNDED

620

700

700

2004 Bond Fund 700,000

700,000

18333 614-2499-1833304

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Paved trails will require increased levels of maintenance along 
trail routes in edging and mowing adjacent areas and 
maintenance of site furnishings.  Maintenance costs will be 
determined as design commences.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 700,000

$

$

(Ongoing

80
620

700

700

700

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)700

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

60

Will Not Impact

$

P20

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION AUDUBON PICNIC AREA

Improvements to the existing park road, additional parking, and area lighting.

4

$TOTAL FUNDED

40

640200

240 700

240 700

240

2004 Bond Fund 700,000

700,000

18334 614-2499-1833404

1/2013 7/2014

9/2013 5/2014

1/2013

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

20

440

460

460

460

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 700,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

5/2014700

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

50

Will Not Impact

$

P21

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION GATEWOOD PICNIC PAVILION

Parking and pavilion improvements, restrooms, group grill, and sidewalks.

4

$TOTAL FUNDED

375

425

425

2004 Bond Fund 425,000

425,000

18335 614-2499-1833504

2/2015 10/2015

12/2015 6/2016

2/2015

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 2,200
Capital

Total $2,200

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

The 2009-10 Operating Budget will be impacted 
approximately $2,200 for new restrooms and facility 
improvement maintenance.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 425,000

$

$

50

375

425

425

425

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2016425

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

7

250

Will Not Impact

$

P22

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION ROWLETT CREEK GREENBELT

Includes additional concrete parking and restroom facility at the Rowlett Creek Preserve.

1

$TOTAL FUNDED

7

243214 29

221 29 250

250

2004 Bond Fund 250,000

250,000

18336 614-2499-1833604

2/2007 3/2009

10/2008 3/2010

2/2007

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 1,200
Capital

Total $1,200

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

The Operating Budget impact is approximately $1,200 for 
restroom cleaning.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 250,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

3/2010

250

250

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

Will Not Impact

$

P23

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION WINDSURF BAY PARK

Phase I of shoreline erosion control, related parking improvements, and restroom.

3

$TOTAL FUNDED

600

700

700

2004 Bond Fund 700,000

700,000

18337 614-2499-1833704

5/2015 12/2016

9/2016 6/2017

5/2015

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 1,200
Capital

Total $1,200

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

The Operating Budget impact is approximately $1,200 for 
restroom cleaning.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 700,000

$

$

100

600

700

700

700

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

6/2017700

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

25

Will Not Impact

$

P24

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION PLAYGROUND IMPROVEMENTS

Ongoing improvements to existing play areas that include play structures, swings, and related.

All

$TOTAL FUNDED

25

475225 250

250 250 500

250 250 500

250 250

2004 Bond Fund 500,000

500,000

18338 614-2499-1833804

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations 600
Capital

Total $600

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Impacts to the Operating Budget are a result of adding more 
pieces of play equipment.  There are costs each year for 
maintenance of the resilient surfacing as well as for repair 
and/or replacement of equipment.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 500,000

$

$

(Ongoing

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)500

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

40

Will Not Impact

$

P25

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION AUDUBON SOCCER FIELD LIGHTING

Phase I of athletic field lighting improvements for the existing soccer fields.

4

$TOTAL FUNDED

360

400

400

2004 Bond Fund 400,000

400,000

18339 614-2499-1833904

2/2015 9/2015

6/2015 12/2015

2/2015

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Impact includes additional electrical equipment maintenance 
such as replacement lamps and additional utility consumption.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 400,000

$

$

40

360

400

400

400

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2015400

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Unfunded 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

10

140 140

Will Not Impact

$

P26

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION LON L. WYNNE PARK IMPROVEMENTS

Project provides for sidewalk and landscape improvements on both sides of the creek in Lon L. Wynne 
Park.

5

$TOTAL FUNDED

2 8

130130

2 138 140

140

Current Funds 140,000

140,000

18343 612-2499-1834300

1/2009 12/2010

2/2010 6/2010

1/2009

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 140,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

12/2010140

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

100

Will Not Impact

$

P27

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
PARKS & RECREATION SPRING CREEK GREENBELT TRAIL

This project provides for design and construction of a concrete trail through the Spring Creek Forest 
Preserve and Spring Creek Greenbelt, linking to the Winters Park/Spring Creek Greenbelt Trail.   The 
project is funded through the Dallas County Open Space Program.

1, 7, 8

$TOTAL FUNDED

10 90

900700 200

10 790 200 1,000

10 790 200 1,000

10 790 200

Dallas County 1,000,000

1,000,000

18344 614-2499-1834400

10/2009 9/2010

9/2010 5/2011

10/2009

 (Dallas County)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Will impact the 2011-12 Operating Budget in maintenance 
related to additional follow-up mowing, edging, litter pickup, 
and related  for approximately 1.5 miles of additional concrete 
trail with site furnishings and signage in currently undeveloped 
areas of the Spring Creek Greenbelt.

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 1,000,000

$

$

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

5/20111,000

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

    New     
Project



PROJ. Funding Thru 2015 to Project
NO. Project Description Page Source 12/31/09 2010 2011 2012 2013 2014 Completion Total

14176 New Sidewalks ST01 GOB04 $450 $75 $600 $600 $600 $600 $575 $3,500
14200 Street and Alley Petition ST02 GOB97/04/Other 427 200 200 200 200 200 1,872 3,299
14202 Sidewalk/Curb & Gutter Participation ST03 GOB04/Other 1,268 325 325 261 0 0 0 2,179
14254 LBJ Service Roads - Kingsley to La Prada ST04 GOB04 2 298 0 0 0 0 0 300
14255 Fifth Street - Miller to Avenue D ST05 GOB04 2,039 0 200 579 3,000 1,682 0 7,500
14256 Naaman Forest - Ranger to Brand/S.H. 190 ST06 GOB04 1,200 3,000 1,186 0 0 0 0 5,386
14257 Pleasant Valley - Firewheel Pkwy to Richfield ST07 GOB04/Other 100 50 5,710 2,000 0 0 0 7,860
14259 Walnut Street - First to Country Club ST08 GOB04 0 0 270 0 0 0 0 270
14261 Oates Road - Broadway to Rosehill ST09 GOB04 0 0 0 0 900 3,200 0 4,100
14262 Walnut Street - Shiloh to N. Garland ST10 GOB04 0 0 320 0 0 0 0 320
14263 Dairy Road - E. Celeste to Broadway ST11 GOB04 50 550 1,200 3,800 0 0 0 5,600
14264 Callejo Road - Botello to Campbell ST12 GOB04 0 0 0 0 0 0 6,000 6,000
14265 Chaha Road - I.H. 30 to Zion ST13 GOB04 0 0 0 0 0 0 1,000 1,000
14266 Chaha Rd - I.H. 30 to Lake Ray Hubbard Pkwy. ST14 GOB04 778 0 0 0 597 1,825 0 3,200
14272 Bobtown Road - Rowlett to Waterhouse ST15 GOB04 0 0 0 0 0 750 4,450 5,200
14273 Brand Road - S.H. 190 to Muirfield ST16 GOB04 0 0 0 300 350 3,000 4,750 8,400
14279 Northwest Highway - Centerville to La Prada ST17 GOB04/Other 1 900 500 419 7,960 1,000 0 10,780
14288 Shiloh Road - I.H. 635 to Kingsley ST18 GOB04/Other 250 800 2,050 6,340 0 0 0 9,440
14292 * Pleasant Valley Road Bridge ST19 CO/Other 0 2,200 11,600 13,076 0 0 0 26,876
14293 * Downtown Street Improvements ST20 CO 0 1,000 0 0 0 0 0 1,000
15150 Traffic Control System ST21 GOB04/Other 1,210 363 150 500 500 500 4,481 7,704
15170 Operational and Safety Improvements ST22 GOB91/04/Other 1,282 696 100 100 200 200 800 3,378
15217 Miscellaneous Equipment and Services ST23 Other 182 100 0 0 0 0 0 282
15462 Sixth Street Extension ST24 CO/Other 3,115 3,715 0 0 0 0 0 6,830
15508 Traffic Signal Installations ST25 GOB91/97/04/Other 466 236 100 175 175 175 1,351 2,678

STREET/TRANSPORTATION DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
APPROVED PROJECTS

   *  Project funded for the first time



PROJ. Funding Thru 2015 to Project
NO. Project Description Page Source 12/31/09 2010 2011 2012 2013 2014 Completion Total

STREET/TRANSPORTATION DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
APPROVED PROJECTS

15520 Signal Equipment Modernizations ST26 GOB91/97/04/Other $668 $490 $0 $200 $200 $150 $28 1,736$     
15546 Emergency Services Signal Equipment ST27 GOB97/04 49 151 0 75 75 75 275 700
15578 Railroad Crossing Improvements ST28 GOB97/04 90 110 141 100 100 100 700 1,341
15751 Train Wayside Horns ST29 GOB04 200 456 1,444 0 0 0 0 2,100
15752 S.H. 190 Tollway Eastern Ext. Participation ST30 CO 9,036 438 0 0 0 0 0 9,474
15753 DGNO Relocation ST31 CF/CO 8 1,300 0 0 0 0 0 1,308
39795 * Tensley Dr.  - High Meadow Dr. to Susan Dr. ST32 CDBG 0 291 0 0 0 0 0 291
39796 * Frontier Rd.  - Oates Rd. to Stagecoach Ln. ST33 CDBG 0 479 0 0 0 0 0 479
39797 * Wanda Dr. - Cuero Dr. to Cumberland Dr. ST34 CDBG 0 148 0 0 0 0 0 148

Undesignated - Streets/Transportation GOB97 0 0 0 0 0 0 2,500 2,500
Undesignated - Streets/Transportation GOB04 0 0 0 0 0 0 16,018 16,018

Total $22,871 $18,371 $26,096 $28,725 $14,857 $13,457 $44,800 $169,177

                Total Existing CO's/CF/Other $13,121 $7,497 $13,380 $17,116 $4,390 $1,000 $0 $56,504
                2010 Certificate of Obligation 0 2,200 0 0 0 0 0 2,200
                Total Unfunded 0 0 0 2,700 0 0 0 2,700
                Total 1991 Bond Program 1,074 0 0 0 0 0 0 1,074
                Total 1997 Bond Program 1,746 909 141 0 0 0 2,500 5,296
                Total 2004 Bond Program 6,930 7,765 12,575 8,909 10,467 12,457 42,300 101,403

Total $22,871 $18,371 $26,096 $28,725 $14,857 $13,457 $44,800 $169,177

   *  Project funded for the first time



PROJ. Thru 2015 to Project
NO. Project Description Page 12/31/09 2010 2011 2012 2013 2014 Completion Total

14294 Miller Road Bridge ST35 $0 $0 $0 $622 $0 $0 $0 $622

Total $0 $0 $0 $622 $0 $0 $0 $622

STREET/TRANSPORTATION DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
UNAPPROVED PROJECTS



PROJ. Project 2015 to Project
NO. Project Description Page Status 2010 2011 2012 2013 2014 Completion Total

14176 New Sidewalks ST01 Appr. $0 $385 $600 $600 $600 $575 $2,760
14200 Street and Alley Petition ST02 Appr. 0 195 200 200 200 1,872 2,667
14202 Sidewalk/Curb & Gutter Participation ST03 Appr. 199 325 261 0 0 0 785
14255 Fifth Street - Miller to Avenue D ST05 Appr. 0 0 528 3,000 1,682 0 5,210
14256 Naaman Forest - Ranger to Brand/S.H. 190 ST06 Appr. 1,420 1,186 0 0 0 0 2,606
14257 Pleasant Valley - Firewheel Pkwy to Richfield ST07 Appr. 0 3,180 0 0 0 0 3,180
14259 Walnut Street - First to Country Club ST08 Appr. 0 270 0 0 0 0 270
14261 Oates Road - Broadway to Rosehill ST09 Appr. 0 0 0 900 3,200 0 4,100
14262 Walnut Street - Shiloh to N. Garland ST10 Appr. 0 320 0 0 0 0 320
14263 Dairy Road - E. Celeste to Broadway ST11 Appr. 0 700 3,800 0 0 0 4,500
14264 Callejo Road - Botello to Campbell ST12 Appr. 0 0 0 0 0 6,000 6,000
14265 Chaha Road - I.H. 30 to Zion ST13 Appr. 0 0 0 0 0 1,000 1,000
14266 Chaha Rd - I.H. 30 to Lake Ray Hubbard Pkwy. ST14 Appr. 0 0 0 597 1,825 0 2,422
14272 Bobtown Road - Rowlett to Waterhouse ST15 Appr. 0 0 0 0 750 4,450 5,200
14273 Brand Road - S.H. 190 to Muirfield ST16 Appr. 0 0 300 350 3,000 4,750 8,400
14279 Northwest Highway - Centerville to La Prada ST17 Appr. 801 500 419 3,570 0 0 5,290
14288 Shiloh Road - I.H. 635 to Kingsley ST18 Appr. 450 2,050 1,600 0 0 0 4,100
14292 * Pleasant Valley Road Bridge ST19 Appr. 0 0 2,700 0 0 0 2,700
15150 Traffic Control System ST21 Appr. 0 150 500 500 500 4,481 6,131
15170 Operational and Safety Improvements ST22 Appr. 0 100 100 200 200 800 1,400
15462 Sixth Street Extension ST24 Appr. 900 0 0 0 0 0 900
15508 Traffic Signal Installations ST25 Appr. 0 100 175 175 175 1,351 1,976
15520 Signal Equipment Modernizations ST26 Appr. 0 0 200 200 150 28 578
15546 Emergency Services Signal Equipment ST27 Appr. 0 0 75 75 75 275 500
15578 Railroad Crossing Improvements ST28 Appr. 0 141 100 100 100 700 1,141
15751 Train Wayside Horns ST29 Appr. 0 1,444 0 0 0 0 1,444
15753 DGNO Relocation ST31 Appr. 1,300 0 0 0 0 0 1,300
14294 Miller Road Bridge ST35 Unappr. 0 0 622 0 0 0 622

Undesignated - Streets/Transportation Appr. 0 0 0 0 0 18,518 18,518

Total $5,070 $11,046 $12,180 $10,467 $12,457 $44,800 $96,020

      Total Approved $5,070 $11,046 $11,558 $10,467 $12,457 $44,800 $95,398
      Total Unapproved 0 0 622 0 0 0 622

Total $5,070 $11,046 $12,180 $10,467 $12,457 $44,800 $96,020

STREET/TRANSPORTATION DETAIL PROJECT SUMMARY
(Calendar Year 2010)

(In 000's Dollars)
DEBT ISSUANCE REQUIREMENTS

   *  Project funded for the first time



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

740

Will Not Impact

$

ST01

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
ENGINEERING NEW SIDEWALKS

This program is for construction of new sidewalks or missing sidewalk segments.

All

$TOTAL FUNDED

3,500450 75 600 600 600

450 75 600 600 600 3,500

385 600 600 2,760

740 385 600 600

2004 Bond Fund 3,500,000

3,500,000

14176 624-1409-1417604

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

600

600

600

600

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 3,500,000

$

$

(Ongoing

575

575

575

575

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

740

3,500

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

557

Will Not Impact

$

ST02

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
ENGINEERING STREET AND ALLEY PETITION

This program reserves funds to participate with property owners in the Volunteer Street and Alley 
Petition Program within the city.

All

$TOTAL FUNDED

3,299427 200 200 200 200

427 200 200 200 200 3,299

195 200 200 2,667

75 75

632 195 200 200

1997 Bond Fund
2004 Bond Fund
Sale of ROW

224,168
3,000,000

75,000

3,299,168

14200
14200

624-1409-1420004
622-1409-1420000

 (Sale of ROW)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

200

200

200

200

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 3,299,168

$

$

(Ongoing

1,872

1,872

1,872

1,872

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

557

3,299

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project



Total2012 2013 2014 2015 to 
Completion

   Thru   
12-2009 2010 2011

1,187

Will Not Impact

$

ST03

Total

PAGE NO:

CITY OF GARLAND - 2010 CAPITAL PROJECT REQUEST 
*Amounts in 000's $ COUNCIL DISTRICT(S)

RESPONSIBLE DEPARTMENT PROJECT TITLE PROJECT NO(S). ACCOUNT NO(S).

FUNDING SOURCE(S)

STRIP MAP

IMPACT ON OPERATING BUDGET

*PROJECT COSTS

Land/Right-of-Way

Certificates of Obligation

Design

Construction

Landscaping

Equip. & Furnish.

Other

TOTAL COSTS

Current Funds

GO's Unissued

Other

Construction

Design

Finish Out

Other

PROJECT DESCRIPTION
ENGINEERING SIDEWALK/CURB & GUTTER PARTICIPATION

This program reserves funds to participate with property owners in the reconstruction of concrete 
sidewalk and curb & gutter sections throughout the city.

All

$TOTAL FUNDED

2,1791,268 325 325 261

1,268 325 325 261 2,179

199 325 261 785

181 26 207

1,368 225 325 261

2004 Bond Fund
Sidewalk Participation

1,971,531
207,788

2,179,319

14202 624-1409-1420204

(S/W Participation)

Will Impact

# of Positions

Annual Cost/(Savings):
Personnel
Operations
Capital

Total

GO's/Com Paper Issued

Land/Right-of-Way

IMPACT EXPLANATION

Revenue Bonds

Unfunded

Unfunded

PROJECT TOTAL 2,179,319

$

$

(Ongoing

   Thru   
12-2009 2010 2011 2012 2013 2014 2015 to 

Completion

TOTAL SOURCES

START FINISH

Project)

1,187

2,179

PROJECT SCHEDULE

TOTAL SCHEDULE

*SOURCE OF FUNDS

Continuing 
Project















































































































PROJ. Project 2014 to Project
NO. Project Description Page Status 2009 2010 2011 2012 2013 Completion Total

Communications
10020 Outdoor Warning Sirens PS01 Appr. $0 $0 $0 $41 $0 $0 $41

Fire
12032 Relocate Fire Station No. 5 PS03 Appr. 0 0 0 1,385    0 0 1,385      
12058 Replace Fire Apparatus PS04 Appr. 763 0 0 0 0 0 763
12073 Replace Ambulances PS05 Appr. 170       170       170       0 0 0 510         
12098 Relocate Fire Station No. 6 PS13 Unappr. 0 0 0 0 0 2,950         2,950      
12099 Remodel Fire Station No. 7 PS08 Appr. 0 0 0 0 425 0 425         
12101 Remodel Fire Station No. 1 PS10 Appr. 0 0 0 0 600 0 600         

Total $933 $170 $170 $1,426 $1,025 $2,950 $6,674

      Total Approved $933 $170 $170 $1,426 $1,025 $0 $3,724
      Total Unapproved 0 0 0 0 0 2,950         2,950      

Total $933 $170 $170 $1,426 $1,025 $2,950 $6,674

PUBLIC SAFETY DETAIL PROJECT SUMMARY
(Calendar Year 2009)

(In 000's Dollars)
DEBT ISSUANCE REQUIREMENTS
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